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City of Milpitas
 C a l i f o r n i a



 

M E M O R A N D U M 
Engineering Division 
 

To: Honorable Mayor and City Council 

Through: Thomas J. Wilson, City Manager 
 Mike McNeely, City Engineer 
 and Greg Armendariz, Acting Assistant City Engineer 

From: Doug De Vries, Associate Engineer 

Subject: Capital Improvement Program (CIP) October Monthly Report 

Date: November 14, 2003 
 
Enclosed is the October edition of the CIP monthly report with the monthly highlights, program 
summary information, project schedule summary and detail sheets for each project.   
 
The following projects have been added to the Monthly Report: 
 8153 - Milpitas Library Offsite Utility Improvements 
 8154 - Milpitas Library Right of Way 
 
The priorities have been updated accordingly. 
 
The listings show in what order Engineering will allocate resources (people) toward the completion of 
the deliverable projects in the Capital Improvement Program.  Construction projects are listed first and 
represent the highest priority for our staff.  This ensures that the quality of the finished product is 
maintained at the highest level possible and the City’s liability is kept at the lowest level possible.  
Staff has procured some of the necessary consultant assistance mentioned last month and continues in 
this effort. 
 
cc.: Planning Commission, City Manager, Assistant City Manager, Department and Division Heads, 

Project Managers 
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Monthly Highlights 
 

 
Project 4182 – Pavement Improvement Program  

 
 

 
Project  7083 – Hillside Water System Improvements 

Installation of Motor Control Center at  
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Country Club Pump Station. 
 

 
 

Project 4212 – Barber Bellew Signal Installation 
Work on the northwest corner. 

 
 

 

 
 

Project 7083 – Hillside Water Project 
View looking north at the water-piping trench, 
 west of the Chlorination building slab forms. 
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Project 8026 – City Hall 4th Floor 

Progress on the tenant finishes on the 4th floor at City Hall.  



CIP Project Construction Schedules

2004

2nd quarter 3rd quarter 4th quarter 1st quarter 2nd quarter 3rd quarter
4th 

quarter

 Priority # Project Const. Start - Finish

1 8151 Interim Senior Center 10/1/03 -03/29/04

2 8026 Civic center 9/10/03-11/21/03  

3 5077 2000 State Park Bond Project 09/02/03-1/30/04

4 7083 Hillside Water System Impr. 04/28/03 -06/04/04  

5 3396 Manor Pump Station Impr. 08/05/03 - 12/16/03  

6 3385 Manor Storm Pump St. 08/05/03 - 12/16/03  

7 7050 Cathodic Protection 10/15/03 - 12/31/03

8 4219 Silicon Valley Int. Transportation 09/02/02 - 11/30/03

9 4208 Calaveras/Piedmont Rd. Int. Impr. 06/03/03 - 12/16/03

10 4182 Pavement Improvement Program 08/25//03 - 11/18/03

11 4212 Traffic Signal Installation @ Barber Ln. 09/16/03 - 01/31/04

12 4170  Hwy 237/I880 Interchange 12/01/02-10/30/04

13 4047 Dixon Landing Road/I-880 Interchange 10/24/03-03/30/04

14 3394 Milpitas Library TBD - TBD  

15 6079 Main SPS Site Improvements (Phase 1) 6/30/04 - 02/28/05

16 8153 Milpitas Library Offsite Utilities Improvements 05/19/04 - 10/15/04

17 8154 Library Right of Way N/A

18 5078 Selwyn Park Improvements 01/06/04 - 7/01/04

19 4200 Singley Area Street Reh. Phase 3 04/15/04 - 10/15/04

20 8152 Main Street Precise Plan & Streetscape Study N/A  

21 4221 Abel Street Road Improvements 4/30/05 - 9/30/06

22 4186 Right Turn Lane at Abel/Calaveras 04/01/04-10/01/04

23 4202 Calaveras Blvd. R/R Overcrossing Landscaping 07/03/04 - TBD

24 4178 Great Mall/I-880 Capacity Improvements 05/01/04-12/01/04

25 5074 Berryessa Creek Trail, Reach 3 05/01/04 - 12/31/04

2003
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CIP Project Construction Schedules
2004

2nd quarter 3rd quarter 4th quarter 1st quarter 2nd quarter 3rd quarter
4th 

quarter

 Priority # Project Const. Start - Finish

2003

26 4206 Coyote Creek Trail Reach 1 04/04 - 11/30/04

27 4214
Piedmont Road Bike Path and Sidewalk 
Improvements at St. John's Cemetery 03/30/04 - 9/21/04

28 4213 Alt. Alignment Study Ped/Bicycle Overcrossing TBD - TBD

29 5058 Hall Park Improvements 06/10/04 - 10/31/04

30 8140 Oak Creek Pump Station Engine Replacement 04/20/04 - 10/15/04

31 7086 Water System Air Relief Valve Modifications 05/01/05-12/01/05

32 7098 South Milpitas Water Line Replacement 07/01/04-10/15/05

33 7084 Los Coches Water Valve Replacement 07/30/04-10/15/05

34 7097 Ayer Reservoir & Pump Station Improvements 04/15/05-10/15/05

35 8138 Berryessa Pump Station Improvements 8/15/04 - 06/30/05

36 3391 Abbott Pump  Replacement 8/15/04-06/30/05

37 6073 Sewer Deficiency & Structural Correction Program TBD - TBD

38 8102 Community Center Renovation 11/7/03-12/02/03

39 8149 MSC Master Plan Improvements, (Phase 1) TBD - TBD  

40 8101 MSC Sports Field Modifications On Hold  

41 7100 Water System Seismic Improvements TBD - TBD  

42 4203 Backflow Device Installation TBD - TBD

43 4179 Montague Expwy. Widening at GM Pkwy, Ph 1&2 01/10/05-12/01/05

44 6082 Recycled In Kind Services 11/15/03- 08/01/04

45 7070 Pressure Reducing Valve Replacement TBD - TBD

46 4133 Great Mall Parkway  I-880 to Montague Expressway 02/24/04- 6/30/04

47 5055 Alviso Adobe Renovation TBD - TBD

48 7091 City Reservoir Evaluation & Upgrades TBD - TBD

49 8106 Storm Water Pump Station Improvement 7/15/04-10/15/04

50 5053 Hetch-Hetchy R/W Landscape Renovation TBD - TBD
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CIP Project Construction Schedules
2004

2nd quarter 3rd quarter 4th quarter 1st quarter 2nd quarter 3rd quarter
4th 

quarter

 Priority # Project Const. Start - Finish

2003

51 5069 Athletic Court Resurfacing 08/15/04 - 10/15/04

52 5064 Ball Park Fence Field Extension 03/29/04-5/28/04  

53 5010 Park Renovation Plan (Park Capital Reh.) 10/11/03-12/30/03

54 4201 Streetscape Master Plan N/A - N/A  

55 7085 Tularcitos Tank Landscape Renovation TBD - TBD  

56 8083 Public Works Yard Parking Lot Expansion N/A - N/A

57 4067 Annual Sidewalk Replacement Complete  

58 4220 Traffic Signal Cabinet Replacement 8/22/03-12/30/03

59 4189 Traffic Signal Interconnect 06/01/04 - 08/30/04

60 8150 Refinish City Garage Floor 3/02/04 - 6/30/04

61 4173 Audible Pedestrian Signal Installation 6/30/04 - 10/15/04

62 5065 Picnic Shade Structure Complete

63 6101 Venus Pump Station 4/23/04 - 7/30/04

64 7099 Water Sample Station Improvements 4/07/04 - 10/15/04

65 6102 Wet Weather Sewer Flow Monitoring N/A-N/A

66 4158 Utility Undergrounding TBD - TBD

67 5072 Dog Park Complete

68 7076 Well Upgrade Program (Phases  2)  12/1/04-4/1/06

69 4200P2  Singley Area (Phase 2) 04/03-09/03

70 6093 South Bay Water Recycle (Phase 2) Complete

71 8053 Milpitas Sports Center (Phase 8) 03/00-06/01

72 4180 Montague Expressway Widening 05/02/02-09/16/03

73 8146 City Gateway Impr.  on Tasman Dr. 09/01/01-08/02

74 6078 San Jose Parallel Forcemain 6/26/2000- 12/01/03

75 6080 South Bay Water Recycle (Phase II) N/A-N/A

76 4029 Calaveras Road Slope Protection 06/30/03-02/04/04

77 4039 Tasman / I-880 Interchange N/A-N/A

78 4167 Traffic Signal Modifications 11/15/03 - 1/15/04
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Priority Ranking for Projects in Construction
Priority Project 

Number
Project Name Percent 

Complete
Page 

Number

1 8151 Interim Senior Center 2%21
2 8026 Civic Center (3rd and 4th Floor Improvement) 90%22
3 5077 2000 State Park Bond Project (Playground 

Equipment Upgrade)
50%23

4 7083 Hillside Water System Improvements 25%24
5 3396 Manor Pump Station Improvements 100%25
6 3385 Manor Storm Pump Station Backup Generator  90%26
7 7050 Cathodic Protection 98%27
8 4219 Silicon Valley Intelligent Transportation Systems 100%28
9 4208 Calaveras/Piedmont Rd. Intersection Improvement 95%29

10 4182 Pavement Improvement Program-Overlay 100%30
11 4212 Traffic Signal Installation at Barber Lane/Bellew Dr. 50%31
12 4170 Hwy 237/I880 Interchange (By VTA) 30%32
13 4047 Dixon Landing Road / I-880 Interchange (By 

Caltrans)
85%33
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Priority Ranking for Projects in Planning and 
Design

CommentsProject 
Number

Project NamePage 
Number

Priority

On Schedule14 3394 Milpitas Library Predesign Study34
Critical to Library 
Project

15 6079 Main SPS Site Improvements35

16 8153 Library Utilities and Mapping36
17 8154 Library Right of Way37
18 5078 Selwyn Park Improvements38
19 4200 Singley Area Street Rehabilitation Phase 339

Initial Work20 8152 Main Street Precise Plan & Streetscape Study40
21 4221 Abel Street Road Improvements41

Developer Funds22 4186 Right Turn Lane at Abel/Calaveras42
Amending 
Agreement

23 4202 Calaveras Blvd. R/R Overcrossing Landscaping43

developer Funds24 4178 Great Mall/I-880 Capacity Improvements44
Grant25 5074 Berryessa Creek Trail, Reach 345
Grant26 4206 Coyote Creek Trail Reach 146
Awaiting State 
Permit

27 4214 Piedmont Road Bike Path and Sidewalk 
Improvements at St. John's Cemetery

47

Grant28 4213 Alt. Alignment Study Ped/Bicycle Overcrossing48
29 5058 Hall Park Improvements49
30 8140 Oakcreek Pump Station Engine Replacement50
31 7086 Water System Air Relief Valve Modifications51
32 7098 South Milpitas Blvd. Water Line Replacement52
33 7084 Los Coches Water Valve Replacement53
34 7097 Ayer Reservoir Seismic Improvements54
35 8138 Berryessa Pump Station Improvements55
36 3391 Abbott Pump  Replacement56
37 6073 Sewer Deficiency & Structural Correction Program57
38 8102 Community Center Renovation58
39 8149 MSC Master Plan Improvements: Phase 159
40 8101 MSC Sports Field Modifications60
41 7100 Water System Seismic Improvements61
42 4203 Backflow Device Installation62
43 4179 Montague Expwy. Widening at Great Mall 

Parkway, Phase 1 & 2
63

44 6082 Recycled In Kind Services64
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Priority Ranking for Projects in Planning and 
Design

CommentsProject 
Number

Project NamePage 
Number

Priority

45 7070 Pressure Reducing Valve Replacement65
46 4133 Great Mall Parkway I-880 to Montague Expressway66
47 5055 Alviso Adobe Renovation67
48 7091 City Reservoir Evaluation & Upgrades68
49 8106 Storm Water Pump Station Improvement69
50 5053 Hetch-Hetchy R/W Landscape Renovation70

State Bond Funds51 5069 Athletic Court Resurfacing71
52 5064 Ball Park Fence Field Extension72
53 5010 Park Renovation Plan (Park Capital Rehabitation)73
54 4201 Streetscape Master Plan74
55 7085 Tularcitos Tank Landscape Renovation75
56 8083 Public Works Yard Parking Lot Expansion76
57 4067 Annual Sidewalk Replacement77
58 4220 Traffic Signal Cabinet Replacement Program78
59 4189 Traffic Signal Interconnect79
60 8150 Refinish City Garage Floor80
61 4173 Audible Pedestrian Signal Installation81
62 5065 Picnic Shade Structure82
63 6101 Venus Pump Station83
64 7099 Water Sample Station Improvements84

Study65 6102 Wet Weather Sewer Flow Monitoring85
66 4158 Utility Undergrounding86
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Priority Ranking for Projects in 
Post   Construction

Page 
Number

Priority Project 
Number

Project Name

87 67 5072 Dog Park

88 68 7076 Well Upgrade Program (Phases 1 & 2)

89 69 4200P Singley Area Street Rehabilitation Phase II

90 70 6093 South Bay Water Recycle Project, Phase 2

91 71 8053 Milpitas Sports Center (Phase 8)

92 72 4180 Montague Expressway Widening at Milpitas 
Blvd.

93 73 8146 City Gateway Improvements on Tasman Dr.

94 74 6078 San Jose Parallel Forcemain

95 75 6080 South Bay Water Recycling Program, Phase II

96 76 4029 Calaveras Road Slope Protection

97 77 4039 Tasman / I-880 Interchange

98 78 4167 Traffic Signal Modifications
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Miscellaneous Projects

Priority
Project 
Number Project Name Comments

Page 
Number

N/A 4024 Miscellaneous Minor Traffic Projects99

N/A 8135 Miscellaneous City Buildings Improvements100

N/A 8109 Desktop Technology101

N/A 8112 GIS102

N/A 8125 Radio Replacement Plan103

N/A 8142 City Hall Technology104

N/A 8110 New Permits System105

N/A 8131 Information Management106

N/A 7066 Miscellaneous Minor Water Projects107

N/A 8107 Finance System108

N/A 3389 Expanded Public Safety  Technology109

N/A 6057 Miscellaneous Minor Sewer Projects110

N/A 7096 Financial Utility Rate Master Plan111

N/A 8093 Telecommunications Infrastructure112

N/A 3371 Miscellaneous Minor Storm Drain Projects113
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Index To Project Detail Pages 
Alphabetical By Project Name

Project Name Project 
Number

Page 
Number

2000 State Park Bond Project (Playground Upgrades) 5077 23
Abbott Pump  Replacement 3391 56
Abel Street Road Improvements 4221 41
Alt. Alignment Study Ped/Bicycle Overcrossing 4213 48
Alviso Adobe Renovation 5055 67
Annual Sidewalk Replacement 4067 77
Athletic Court Resurfacing 5069 71
Audible Pedestrian Signal Installation 4173 81
Ayer Reservoir & Pump Station Improvements 7097 54
Backflow Device Installation 4203 62
Ball Park Fence Field Extension 5064 72
Berryessa Creek Trail, Reach 3 5074 45
Berryessa Pump Station Improvements 8138 55
Calaveras Blvd. R/R Overcrossing Landscaping 4202 43
Calaveras Road Slope Protection 4029 96
Calaveras/Piedmont Rd. Intersection Improvement 4208 29
Cathodic Protection 7050 27
City Gateway Improvements on Tasman Dr. 8146 93
City Hall Technology 8142 104
City Reservoir Evaluation & Upgrades 7091 68
Civic Center 8026 22
Community Center Renovation 8102 58
Coyote Creek Trail Reach 1 4206 46
Desktop Technology 8109 101
Dixon Landing Road / I-880 Interchange (By Caltrans) 4047 33
Dog Park 5072 87
Expanded Public Safety  Technology 3389 109
Finance System 8107 108
Financial Utility Rate Master Plan 7096 111
GIS 8112 102
Great Mall Pkwy I-880 to Montag. Expwy/Medians Landscape&Irrig. 4133 66
Great Mall/I-880 Capacity Improvements 4178 44
Hall Park Improvements 5058 49
Hetch-Hetchy R/W Landscape Renovation 5053 70
Hillside Water System Improvements 7083 24
Hwy 237/I880 Interchange (By VTA) 4170 32
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Index To Project Detail Pages 
Alphabetical By Project Name

Project Name Project 
Number

Page 
Number

Information Management 8131 106
Interim Senior Center 8151 21
Library Right of Way 8154 37
Los Coches Water Valve Replacement 7084 53
Main SPS Site Improvements 6079 35
Main Street Precise Plan & Streetscape Study 8152 40
Manor Pump Station Improvements 3396 25
Manor Storm Pump Station Backup Generator 3385 26
Milpitas Library 3394 34
Milpitas Library Offsite Utilities Improvements 8153 36
Milpitas Sports Center (Phase 8) 8053 91
Miscellaneous City Buildings Improvements 8135 100
Miscellaneous Minor Sewer Projects 6057 110
Miscellaneous Minor Storm Drain Projects 3371 113
Miscellaneous Minor Traffic Projects 4024 99
Miscellaneous Minor Water Projects 7066 107
Montague Expressway Widening at Milpitas Blvd. 4180 92
Montague Expwy. Widening at Great Mall Parkway, Phase 1 & 2 4179 63
MSC Master Plan Improvements: Phase 1 8149 59
MSC Sports Field Modifications 8101 60
New Permits System 8110 105
Oakcreek Pump Station Engine Replacement 8140 50
Park Renovation Plan (Park Capital Rehabitation) 5010 73
Pavement Improvement Program (Slurry Seal) 4182 30
Picnic Shade Structure 5065 82
Piedmont Rd.  Bike Path and Sidewalk Imp. at St. John's Cemetery 4214 47
Pressure Reducing Valve Replacement 7070 65
Public Works Yard Parking Lot Expansion 8083 76
Radio Replacement Plan 8125 103
Recycled In Kind Services 6082 64
Refinish City Garage Floor 8150 80
Right Turn Lane at Abel/Calaveras 4186 42
San Jose Parallel Forcemain 6078 94
Selwyn Park Improvements 5078 38
Sewer Deficiency & Structural Correction Program 6073 57
Silicon Valley Intelligent Transportation Systems 4219 28
Singley Area Street Rehabilitation Phase 2 4200P2 89
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Index To Project Detail Pages 
Alphabetical By Project Name

Project Name Project 
Number

Page 
Number

Singley Area Street Rehabilitation Phase 3 4200 39
South Bay Water Recycle Project, Phase 2 6093 90
South Bay Water Recycling Program, Phase II 6080 95
South Milpitas Water Line Replacement 7098 52
Storm Water Pump Station Improvement 8106 69
Streetscape Master Plan 4201 74
Tasman / I-880 Interchange 4039 97
Telecommunications Infrastructure 8093 112
Traffic Signal Cabinet Replacement Program 4220 78
Traffic Signal Installation at Barber Lane/Bellew Dr. 4212 31
Traffic Signal Interconnect 4189 79
Traffic Signal Modifications 4167 98
Tularcitos Tank Landscape Renovation 7085 75
Utility Undergrounding 4158 86
Venus Pump Station 6101 83
Water Sample Station Improvements 7099 84
Water System Air Relief Valve Modifications 7086 51
Water System Seismic Improvements 7100 61
Well Upgrade Program (Phases 1 & 2) 7076 88
Wet Weather Sewer Flow Monitoring 6102 85
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Index To Project Detail Pages 
By Project Number

Project 
Number

Project Name Page Number

3371 Miscellaneous Minor Storm Drain Projects 113

3385 Manor Storm Pump Station Backup Generator 26

3389 Expanded Public Safety  Technology 109

3391 Abbott Pump  Replacement 56

3394 Milpitas Library 34

3396 Manor Pump Station Improvements 25

4024 Miscellaneous Minor Traffic Projects 99

4029 Calaveras Road Slope Protection 96

4039 Tasman / I-880 Interchange 97

4047 Dixon Landing Road / I-880 Interchange (By Caltrans) 33

4067 Annual Sidewalk Replacement 77

4133 Great Mall Pkwy I-880 to Montag. Expwy/Medians 
Landscape&Irrig.

66

4158 Utility Undergrounding 86

4167 Traffic Signal Modifications 98

4170 Hwy 237/I880 Interchange (By VTA) 32

4173 Audible Pedestrian Signal Installation 81

4178 Great Mall/I-880 Capacity Improvements 44

4179 Montague Expwy. Widening at Great Mall Parkway, 
Phase 1 & 2

63

4180 Montague Expressway Widening at Milpitas Blvd. 92

4182 Pavement Improvement Program (Slurry Seal) 30

4186 Right Turn Lane at Abel/Calaveras 42

4189 Traffic Signal Interconnect 79

4200 Singley Area Street Rehabilitation Phase 3 39

4200P2 Singley Area Street Rehabilitation Phase 2 89

4201 Streetscape Master Plan 74
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Index To Project Detail Pages 
By Project Number

Project 
Number

Project Name Page Number

4202 Calaveras Blvd. R/R Overcrossing Landscaping 43

4203 Backflow Device Installation 62

4206 Coyote Creek Trail Reach 1 46

4208 Calaveras/Piedmont Rd. Intersection Improvement 29

4212 Traffic Signal Installation at Barber Lane/Bellew Dr. 31

4213 Alt. Alignment Study Ped/Bicycle Overcrossing 48

4214 Piedmont Rd.  Bike Path and Sidewalk Imp. at St. 
John's Cemetery

47

4219 Silicon Valley Intelligent Transportation Systems 28

4220 Traffic Signal Cabinet Replacement Program 78

4221 Abel Street Road Improvements 41

5010 Park Renovation Plan (Park Capital Rehabitation) 73

5053 Hetch-Hetchy R/W Landscape Renovation 70

5055 Alviso Adobe Renovation 67

5058 Hall Park Improvements 49

5064 Ball Park Fence Field Extension 72

5065 Picnic Shade Structure 82

5069 Athletic Court Resurfacing 71

5072 Dog Park 87

5074 Berryessa Creek Trail, Reach 3 45

5077 2000 State Park Bond Project (Playground Upgrades) 23

5078 Selwyn Park Improvements 38

6057 Miscellaneous Minor Sewer Projects 110

6073 Sewer Deficiency & Structural Correction Program 57

6078 San Jose Parallel Forcemain 94

6079 Main SPS Site Improvements 35

6080 South Bay Water Recycling Program, Phase II 95
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Index To Project Detail Pages 
By Project Number

Project 
Number

Project Name Page Number

6082 Recycled In Kind Services 64

6093 South Bay Water Recycle Project, Phase 2 90

6101 Venus Pump Station 83

6102 Wet Weather Sewer Flow Monitoring 85

7050 Cathodic Protection 27

7066 Miscellaneous Minor Water Projects 107

7070 Pressure Reducing Valve Replacement 65

7076 Well Upgrade Program (Phases 1 & 2) 88

7083 Hillside Water System Improvements 24

7084 Los Coches Water Valve Replacement 53

7085 Tularcitos Tank Landscape Renovation 75

7086 Water System Air Relief Valve Modifications 51

7091 City Reservoir Evaluation & Upgrades 68

7096 Financial Utility Rate Master Plan 111

7097 Ayer Reservoir & Pump Station Improvements 54

7098 South Milpitas Water Line Replacement 52

7099 Water Sample Station Improvements 84

7100 Water System Seismic Improvements 61

8026 Civic Center 22

8053 Milpitas Sports Center (Phase 8) 91

8083 Public Works Yard Parking Lot Expansion 76

8093 Telecommunications Infrastructure 112

8101 MSC Sports Field Modifications 60

8102 Community Center Renovation 58

8106 Storm Water Pump Station Improvement 69

8107 Finance System 108
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Index To Project Detail Pages 
By Project Number

Project 
Number

Project Name Page Number

8109 Desktop Technology 101

8110 New Permits System 105

8112 GIS 102

8125 Radio Replacement Plan 103

8131 Information Management 106

8135 Miscellaneous City Buildings Improvements 100

8138 Berryessa Pump Station Improvements 55

8140 Oakcreek Pump Station Engine Replacement 50

8142 City Hall Technology 104

8146 City Gateway Improvements on Tasman Dr. 93

8149 MSC Master Plan Improvements: Phase 1 59

8150 Refinish City Garage Floor 80

8151 Interim Senior Center 21

8152 Main Street Precise Plan & Streetscape Study 40

8153 Milpitas Library Offsite Utilities Improvements 36

8154 Library Right of Way 37
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Project 8151 Interim Senior Center
Priority Ranking: 1Updated As Of 10/31/2003

Phase: Design

Project Manager: Mark Rogge

Schedule Comments:

Project Overview: Greg Armendariz

Project Support: Mike Boitnott/Neri Fernandez

Projected Deliverable Amount 
Through 6/04:

$431,816

Description
The Interim Senior Center is located at the Cracolice Building, 540 South Abel Street.  Senior 
programs were relocated to this site after mold was discovered in the former Senior Center on Main 
Street.  This project will add approximately 3600 square feet of modular addition for classrooms and 
restrooms, and make minor improvements to the existing building to address health, safety and 
accessibility issues.

Project Team

Public Works: Eddie Loredo

Inspector: Nancy Mendizabal/Shelton 
Sawyer

Designer: Staff/B A Zuhdi
Contractor: J. Albanese

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete construction.

Total Project Budget: $701,400
Actual Delivered Amount as of 8/31/03:* $537,040

Last Action Taken: Resubmittal of shop drawings for the modular building were received.  Awaiting 
receipt of revised foundation and decking plan.  Interior and kitchen improvement 
plan submitted to County Health Department and City Building Department.

Status

Next Action: Revise kitchen interior improvement plans.
Highlights: Modular building pad and utilities complete on schedule.

2%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Begin Modular Building Fabrication (Started) 10/1/2003

Complete Site preparation for modulars(Done) 10/30/2003

Complete interior improvement plans 12/30/2003

Deliver Modular Buildings 12/8/2003

Complete Decking 1/30/2004

Council approval of Plans and Specifications and authorize bidding interior 
and kitchen improvements

1/6/2004

Uncommitted Balance $164,361

Complete Interior Improvements 3/29/2004
i

Completion
DateTask
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Project 8026 Civic Center
Priority Ranking: 2Updated As Of 10/31/2003

Phase: Construction

Project Manager: Mark Rogge

Schedule Comments: On Schedule

Project Overview: Greg Armendariz

Project Support: Jorge Bermudez

Projected Deliverable Amount 
Through 6/04:

$625,000

Description
Monitor and enforce warranty work on the new City Hall.  The scope includes Council approved 
improvements on the 3rd and 4th floors.

Project Team

Public Works: Eddie Loredo

Inspector: Shelton Sawyer/Danny 
Thomas

Designer: N/A
Contractor: ACCO

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete 3rd and 4th floor improvements.  Total project 
budget for 3rd and 4th floor improvements is $625,000.

Total Project Budget: $40,131,91
Actual Delivered Amount as of 8/31/03:* $637,713

Last Action Taken: Completed office spaces on 4th floor including installation of office modular 
furniture, data and phones.  Staff is now using this space.

Status

Next Action: Continue with conference room and elevator lobby improvements.
Highlights: 3rd and 4th floor improvements are within project budge and schedule.

90%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Prepare 4th floor for construction - Done 9/9/2003

Begin Construction - Done 9/10/2003

Complete construction 11/21/2003

Conference room furiture delivered 12/15/2003

Uncommitted Balance $221,568

i

Completion
DateTask
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Project 5077 2000 State Park Bond Project (Playground Upgrades)
Priority Ranking: 3Updated As Of 11/25/2003

Phase: Construction

Project Manager: Jeffery Leung

Schedule Comments: On Schedule

Project Overview: Greg Armendariz

Project Support: Blair King/Doug Devries

Projected Deliverable Amount 
Through 6/04:

$983,395

Description
Proposition 12 Park bonds are being used for playground safety and access (ADA) upgrades at 4 City 
parks:  Dixon Landing, Foothill, Hall and  Pinewood.

Project Team

Public Works: Craig Wisneski
Inspector: Don Ayres

Designer: David Gates & Associates
Contractor: DK Environmental

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Construction

Total Project Budget: $1,047,130
Actual Delivered Amount as of 8/31/03:* $780,944

Last Action Taken: Most playground equipment has been delivered to the park sites.  Demolition is 
complete.

Status

Next Action: Complete installation of playground equipment.
Highlights:

50%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Plan Approval (Done) 5/30/2003

Construction contract awarded (Done) 7/1/2003

Preconstruction conference (Done) 7/22/2003

Construction Start (Done) 9/2/2003

Playground equipment delivered to sites (Done) 11/21/2003

Complete Foothill and Pinewood Parks Construction 12/22/2003
Complete Dixon Landing Park Construction 12/29/2003

Uncommitted Balance $202,451

Complete Hall Park Construction 1/9/2004
i Final acceptance 1/30/2005

Completion
DateTask
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Project 7083 Hillside Water System Improvements
Priority Ranking: 4Updated As Of 11/26/2003

Phase: Construction

Project Manager: Steve Erickson

Schedule Comments: week behind schedule

Project Overview: Mike McNeely

Project Support: Marilyn Nickel

Projected Deliverable Amount 
Through 6/04:

$1,090,724

Description
Combines various hillside tank improvements at Country Club, Minnis and Turlarcitos pump stations, 
including installation of  valves, control replacement, chlorination equipment installation, pump 
replacement, pavement restoration  and other related work including seismic restraint improvements.

Project Team

Public Works: Steve Smith
Inspector: Gerry Krize

Designer: Carollo Engineers
Contractor: Blocka Construction

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete construction

Total Project Budget: $2,274,443
Actual Delivered Amount as of 8/31/03:* $1,725,938

Last Action Taken: Finished exterior coating work at Tularcitos tank and erected scaffolding at Minnis 
for sand blasting exterior. Installed new MCC at Country Club and Tularcitos 
stations.

Status

Next Action: Coat exterior at Minnis tank. Excavate and install electrical and mechanical. Pour 
main slab at Country Club.

Highlights:

25%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Start Construction - Done 4/28/2003

Coat Minnis Tank - Done 10/3/2003

Remove, inspect, recoat & reinstall Country Club Pump #2 11/25/2003

New Country Club #2 start up and test 12/4/2003

Remove Country Club #1 pump 12/4/2003

Blast & clean #1 pump barrel 12/11/2003
Complete Tularcitos metal building painting 12/3/2003

Uncommitted Balance $214,786

Place new pump #1 in service 12/26/2003
i Install Minnis site vaults and piping 12/19/2003

Construction Complete 6/4/2004

Completion
DateTask
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Project 3396 Manor Pump Station Improvements
Priority Ranking: 5Updated As Of 10/31/2003

Phase: Construction

Project Manager: Robert Wang

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Mehdi Khaila

Projected Deliverable Amount 
Through 6/04:

$467,597

Description
Provides improvements to increase the pump station capacity.  Improvements include adding a third 
pump, motor starter, replacing propellers in the existing two pumps, and provide permanent standby 
power.  This project is constructed in conjunction with the Manor Pump Station Emergency Generator 
improvements (CIP 3385).

Project Team

Public Works: Steve Smith/Eddie Barbosa
Inspector: Don Ayres

Designer: Nolte & Associates
Contractor: D.W. Nicholson

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete construction.

Total Project Budget: $460,000
Actual Delivered Amount as of 8/31/03:* $153,372

Last Action Taken: Testing and final inspection
Status

Next Action: Complete as-builts
Highlights: Negotiated a larger generator pad at no cost to the city.

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Notification to residents by City and contractor 8/5/2003

Replace first pump propellers 9/23/2003

Replace second pump propellers 9/30/2003

Install new pump 10/7/2003

Install transfer switch and misc. electrical work 10/14/2003

Testing & final inspection 10/28/2003
Complete as-builts 11/28/2003

Uncommitted Balance $274,224

Completion Date/Initial Acceptance 12/16/2003
i

Completion
DateTask
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Project 3385 Manor Storm Pump Station Backup Generator
Priority Ranking: 6Updated As Of 10/31/2003

Phase: Construction

Project Manager: Robert Wang

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Mehdi Khaila

Projected Deliverable Amount 
Through 6/04:

$110,703

Description
Installation of a diesel generator and related improvements for backup emergency power.  This project 
is constructed with the Manor Pump Station Improvements (CIP 3369)

Project Team

Public Works: Steve Smith
Inspector: Don Ayers

Designer: Nolte & Assoc.
Contractor: D.W. Nicholson

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Construction Complete

Total Project Budget: $190,000
Actual Delivered Amount as of 8/31/03:* $147,935

Last Action Taken: Testing, final inspection and generating punchlist items
Status

Next Action: Complete punchlist items
Highlights: Negotiated a bigger pad with the contractor at no cost to the city.

90%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Notification to residents by City and contractor 8/5/2003

Construct concrete pad 9/8/2003

Install  new generator and load bank 10/1/2003

Transfer switch and misc. electrical work 10/3/2003

Testing, final inspection and generating punchlist items 10/28/2003

Complete punchlist items and as-builts 11/28/2003
Complete Construction/Initial Acceptance 12/16/2003

Uncommitted Balance $2,768

i

Completion
DateTask
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Project 7050 Cathodic Protection
Priority Ranking: 7Updated As Of 12/1/2003

Phase: Construction

Project Manager: Joe Ezeokeke

Schedule Comments: Ahead of schedule

Project Overview: Doug DeVries

Project Support: Marilyn Nickel

Projected Deliverable Amount 
Through 6/04:

$1,442,763

Description
Facilities are located throughout the City.  Project includes protection from corrosion of metal 
components of the water and wastewater system.

Project Team

Public Works: Steve Smith
Inspector: Don Ayres

Designer: Villallobos & Associates
Contractor: Ranger Pipelines, Inc

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Construction

Total Project Budget: $1,866,300
Actual Delivered Amount as of 8/31/03:* $1,160,791

Last Action Taken: Performed continuity test, and installed jumpers.
Status

Next Action: Project walkthrough
Highlights:

98%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Install New Test stations 10/15/2003

Install Magnesium Anodes 10/15/2003

Replace Test Boards 10/31/2003

Install Insulating Flanges 10/31/2003

Perform Continuity Test 11/15/2003

Punch List Items 12/15/2003
Project Completion 12/31/2003

Uncommitted Balance $281,972

i

Completion
DateTask
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Project 4219 Silicon Valley Intelligent Transportation Systems
Priority Ranking: 8Updated As Of 11/26/2003

Phase: Construction

Project Manager: Mike Boitnott

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Arlene DeLeon

Projected Deliverable Amount 
Through 6/04:

$382,080

Description
Federally funded multi-jurisdictional project to extend fiber optic communication lines between the 
Caltrans Traffic Management Center (TMC) and the TMCs in the cities of Fremont and Milpitas.  
Cameras will also be installed at strategic intersections along the various east- west roadways between 
I-680 and I-880 in  Fremont and Milpitas.

Project Team

Public Works: Dennis Cuciz
Inspector: Lucinda Kraynick

Designer: Kimley Horn
Contractor: VCI Telecom

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete construction.

Total Project Budget: $2,115,402
Actual Delivered Amount as of 8/31/03:* $1,147,705

Last Action Taken: Sub-system documentation, systems testing,
Status

Next Action: Punch list walk, final inspection, project closeout and training.
Highlights: The contractor has been unable to staff the project adequately and turn in 

submittals in a timely fashion.  A ten-day cure letter was sent to contractor on 
October 21.  Substantial completion date projected for end of November '03.

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Plan Approval 7/2/2002

Construction Start 9/2/2002

Construction Completed 11/30/2003

Initial Acceptance 1/6/2004

Final Acceptance 1/16/2005

Uncommitted Balance $234,373

i

Completion
DateTask
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Project 4208 Calaveras/Piedmont Rd. Intersection Improvement
Priority Ranking: 9Updated As Of 11/25/2003

Phase: Construction

Project Manager: Jimmy Nguyen

Schedule Comments: Delay due to PG&E connection

Project Overview: Steve Erickson

Project Support: Arlene DeLeon

Projected Deliverable Amount 
Through 6/04:

$813,195

Description
Street improvements along the south side of Calaveras Blvd. between Gadsden Dr. and Piedmont 
Road.   New curb, gutter, bike route and sidewalk will be provided along the south side of Calaveras 
Blvd. connecting and completing the sidewalk from Gadsden to Piedmont-Evans.

Project Team

Public Works: Dennis Cuciz
Inspector: Lucinda Kraynick

Designer: CCS Planning & 
Engineering, Inc.

Contractor: O'Grady Paving, Inc.

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Construction

Total Project Budget: $973,189
Actual Delivered Amount as of 8/31/03:* $449,833

Last Action Taken: Completed landscape planting.
Status

Next Action: PG&E to install service connection.
Highlights:

95%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Plan Approval 4/3/2003

Construction Start 6/3/2003

PG&E to install service connection 12/8/2003

Construction Complete and Initial Acceptance 12/30/2003

Final Acceptance 12/21/2004

Uncommitted Balance $363,361

i

Completion
DateTask

Monday, December 08, 2003 Page 29 of 113



Project 4182 Pavement Improvement Program (Slurry Seal)
Priority Ranking: 10Updated As Of 11/25/2003

Phase: Construction

Project Manager: Jimmy Nguyen

Schedule Comments: On Schedule

Project Overview: Steve Erickson

Project Support: Julie Waldron

Projected Deliverable Amount 
Through 6/04:

$1,431,227

Description
This is an annual street resurfacing program.  The program includes a variety of pavement treatments 
from slurry seal and overlay to major rehabilitation/reconstruction.  The streets to be selected for 
improvement  are determined from the City's computerized Pavement Management System.  This 
system considers factors such as surface condition  based on annual visual inspections,  current and 
projected future traffic loading.

Project Team

Public Works: Dennis Cuciz
Inspector: Lucinda Kraynick

Designer: Staff
Contractor: Interstate Grading & Paving 

(resurfacing), Bond Black Top 
(slurry seal)

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Construction

Total Project Budget: $8,013,769
Actual Delivered Amount as of 8/31/03:* $572,468

Last Action Taken: Completed and Initially Accepted
Status

Next Action: Final Acceptance
Highlights:

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Plan Approval 6/3/2003

Construction Start (Done) 8/25/2003

Construction Complete and Intitial Acceptance - Resurfacing Contract 11/4/2003

Construction Complete and Initial Acceptance- Slurry Seal Contract 11/18/2003

Final Acceptance 11/16/2004

Uncommitted Balance $858,758

i

Completion
DateTask
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Project 4212 Traffic Signal Installation at Barber Lane/Bellew Dr.
Priority Ranking: 11Updated As Of 11/25/2003

Phase: Construction

Project Manager: Jeffery Leung

Schedule Comments: Most arms and poles are long lead items

Project Overview: Greg Armendariz

Project Support: Arlene DeLeon

Projected Deliverable Amount 
Through 6/04:

$354,760

Description
Traffic signal  and diagonal parking on Barber Court.   Coordination between this signal and the 
adjacent signals will be provided as part of this project.

Project Team

Public Works: Dennis Cuciz
Inspector: Shelton Sawyer

Designer: Higgins Assoc.
Contractor: Mike Brown Electric

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Construction

Total Project Budget: $363,000
Actual Delivered Amount as of 8/31/03:* $287,847

Last Action Taken: Contractor has started on installation of conduit & boxes and construction of pole 
bases (pouring concrete foundation) on week of Sept 15.

Status

Next Action: Contractor to continue with work. Staff to inspect work.   Review (noncritical 
path) material submittals

Highlights: Contractor has ordered long lead items.  PG&E has provided power.

50%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Plan Approval (done) 6/3/2003

Award of construction contract (done) 7/1/2003

Pre-construction conference (done) 7/14/2003

Construction Start (done) 9/16/2003

Southwest corner mast arm foundation repour (done) 11/18/2003

PG&E service (done) 11/18/2003
Poles,cabinet and other hardware in place 12/1/2003

Uncommitted Balance $66,914

Signal turn on 12/9/2003
i Complete Construction/Initial acceptance 1/31/2004

Final acceptance 1/31/2005

Completion
DateTask
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Project 4170 Hwy 237/I880 Interchange (By VTA)
Priority Ranking: 12Updated As Of 11/25/2003

Phase: Wrap-up Post Construction (Stage A/B) 
Construction of Phase C

Project Manager: Liz Racca-Johnson

Schedule Comments: Project is now in Stage C construction administered by VTA.  Landscape is 
being discussed to be administered by  (VTA and Caltrans).

Project Overview: Mike McNeely

Project Support: Ken Naylor

Projected Deliverable Amount 
Through 6/04:

$684,733

Description
This is a $74 million project  (Milpitas share = $15.0 million) for the design and construction of the 
Highway 237/I880 interchange.  Construction of "Stage A/B" began in mid 1997-98 and was 
completed by Caltrans in December 2002.  Construction of "Stage C" (HOV ramps in the middle of the 
interchange and new merging ramps in the southwest quadrant) is currently underway by VTA's 
contractor.

Project Team

Public Works: Dennis Cuciz
Inspector: Gerry Krize

Designer: Parsons Brinkerhoff 
(Designer) BKF 
(Construction 
Administration)

Contractor: RGW Construction

Schedule

Financial Data

FY 03-04 Deliverable Goal:
1) Resolve right of way and landscape issues 
2) Approximately 30% completion of Stage C.

Total Project Budget: $18,115,68
Actual Delivered Amount as of 8/31/03:* $31,295

Last Action Taken: Fixed drainage ditch behind Hilton.
Status

Next Action: Complete construction of the new High Occupancy Vehicle direct connector 
bridge.

Highlights: Currently Milpitas involvement is to transfer the  Stage A/B Right of Way to the 
State, develop a landscape cncept with VTA and Caltrans for both stages, and 
monitor construction of VTA's Stage C to minimize disruption.

30%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Resolve Right of Way issues. 1/30/2004

Uncommitted Balance $653,437

Complete Construction (Including HOV connector) 10/30/2004
i

Completion
Date

Task
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Project 4047 Dixon Landing Road / I-880 Interchange (By Caltrans)
Priority Ranking: 13Updated As Of 11/25/2003

Phase: Construction

Project Manager: Liz Racca-Johnson

Schedule Comments: Project  is ahead of schedule.

Project Overview: Mike McNeely

Project Support: Ken Naylor/Liz Racca-Johnson

Projected Deliverable Amount 
Through 6/04:

$197,750

Description
Construction of a full interchange at Dixon Landing Rd. and I-880.  It will provide access to the 
industrial parks to the west of I-880 and improve the access from the east.

Project Team

Public Works: Dennis Cuciz
Inspector: Caltrans

Designer: Mark Thomas & Co., Inc. 
(Designer) BKF 
(Construction 
Administration)

Contractor: Bay Cities Paving and 
Grading, Inc.

Schedule

Financial Data

FY 03-04 Deliverable Goal:
85% complete.

Total Project Budget: $12,525,80
Actual Delivered Amount as of 8/31/03:* $12,625

Last Action Taken: A new 6-lane bridge over I-880 for Dixon Landing Road completed.
Status

Next Action: 1)  Completion of loop ramps on the east side of I-880 shoul occur by Nov. 2003
2)  Completion of the new bridge for eastbound trucks from BFI to southbound I-
880 should occur in Jan. 2004

Highlights: Project is ahead of schedule such that all work including landscaping, fencing, 
signage, etc. is schedule to be completed by the end of the 1st quarter of 2004

85%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Dixon Landing Road base repairs and overlay 10/24/2003

New I-880 ramps on the east side of 880 paving and striping 11/15/2003

Repair Curb/Sidewalk on McCarthy Blvd. used by Caltrans trucks as access 
to freeway work

11/15/2003

Reclaimed water service Installation for Caltran's Landscape Irrigation 12/1/2003

New Southbound Ramp to I-880 over Penitencia Creek is the critical path. 1/30/2004

Landscape Construction Completion 3/30/2004
Resolve Right of Way Issues 3/30/2004

Uncommitted Balance $185,126

i

Completion
DateTask
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Project 3394 Milpitas Library
Priority Ranking: 14Updated As Of 10/31/2003

Phase: Pre-design

Project Manager: Mark Rogge

Schedule Comments: Detailed schedule for the entire project to be developed when design starts.

Project Overview: Greg Armendariz

Project Support: Steve Erickson

Projected Deliverable Amount 
Through 6/04:

$636,244

Description
This pre-design work includes  the  preparation of the library building program.  It also includes site 
analysis and resolving site issues prior to commencing design.  Other related CIP projects which will 
be coordinated with the library project include: #4202 Calaveras Blvd R/R Overcrossing Landscaping,  
#4221 Abel St. Road Improvements, #6079 Main SPS Site Improvements, #6073 Sewer Deficiency 
and Structural Correction, #4158 Utility Undergrounding, Midtown Plan and Winsor Plan Line.

Project Team

Public Works: Eddie Loredo
Inspector: Danny Thomas

Designer: Ripley Scoggin/Page & 
Turnbull

Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Pre-design Studies.

Total Project Budget: $479,995
Actual Delivered Amount as of 8/31/03:* $209,964

Last Action Taken: 1) Continued building program work; 
2) Continued coordination work to relocate Corp Yard to Main SPS site;
3) Met with PG&E to develop a utility  undergrounding district for library; 4) 
Utility and Right of Way plats and descriptions underway.
Aerial mapping and field survey are underway, 5. Utility work is also underway;

Status

Next Action: 1) Continue programming work; 2) Continue predesign effort for relocation of the 
Corp Yard;.  3) Finalize RFP draft for approval

Highlights: See related projects: 6079 Main Sanitary pump station, 8152 Main St. Streetscape, 
4158 Utility Undergrounding,  Mapping and Acquisition

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Historical Building Assessment 11/17/2003

Library Building Program 12/17/2003

Final Report 12/26/2003
Advertise RFP 1/6/2003

Uncommitted Balance $226,280

i Begin Final Design 3/15/2004

Completion
DateTask
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Project 6079 Main SPS Site Improvements
Priority Ranking: 15Updated As Of 10/31/2003

Phase: Design

Project Manager: Gail Seeds

Schedule Comments: Acquisition of property in front of Mains SPS is critical and involves a land 
trade or purchase from McCarthy.

Project Overview: Greg Armendariz

Project Support: Michael Boitnott

Projected Deliverable Amount 
Through 6/04:

$50,000

Description
Storm drainage, pavement, fencing and other surface improvements at the Main Sewer Pump Station 
(SPS), including the removal of the existing abandoned facilities, tanks, miscellaneous piping and 
control panels.  Also scope notes replacing the obsolete maintenance building with a new building.

Project Team

Public Works: Steve Smith
Inspector: Gerry Krize

Designer: West Yost and Associates
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete design.

Total Project Budget: $750,000
Actual Delivered Amount as of 8/31/03:* $146,708

Last Action Taken: Met with Public Works staff, utilities engineering, and consultant to review master 
planning.  Assessing long term PW corp yard needs.

Status

Next Action: Complete base mapping and continue master plan work.  Proceed with CEQA 
work when master planning complete.

Highlights: This project is critical to the relocation of the Public Works Corp Yard adjacent to 
the library location.  Phase I - demolition and temporary PW yard.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Develop draft basemap and layout 11/30/2003

Develop 30% plans & specifications 1/30/2004

Develop 60% plans & specifications 4/30/2004

Final Plans & specificaitons 6/30/2004

Uncommitted Balance $498,256

i

Completion
DateTask
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Project 8153 Milpitas Library Offsite Utilities Improvements
Priority Ranking: 16Updated As Of 11/13/2003

Phase: Preliminary Design

Project Manager: Frank Addiego

Schedule Comments: Aerial Photography for Library Project Site has been completed.  Ground 
survey for Topographical Mapping is on going.  PROJECT IS ON SCHEDULE.

Project Overview: Greg Armentdariz

Project Support:

Projected Deliverable Amount 
Through 6/04:

Description
This project provides for the design and construction of utility relocation work for the Milpitas Library 
Project.  The proposed cul-de-sac on Winsor and Weller Streets requires relocation of water, sanitary 
and storm drainage utilities.

Project Team

Public Works: Steve Smith
Inspector: TBD

Designer: Harris & Associates
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
PS&E 100% Complete Ready for Bidding for relocation of 
SS, SD and W facilities

Total Project Budget: $300,000
Actual Delivered Amount as of 8/31/03:*

Last Action Taken: Kick-Off Meeting, Set Aerial Control and Aerial Flight
Status

Next Action: Fly Aerial
Highlights: Area Between N. Main St, Weller Lane and Winsor Avenue will be mapped and 

surveyed

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

50% Preliminary Design Submittal 12/17/2003

100% Preliminary Design Submittal 1/14/2004

50% Final Design Submittal 2/4/2004

90% Final Design Submittal 2/25/2004

100% Final Design Submittal 3/17/2004

Construction Bidding 4/7/2004
Begin Construction 5/19/2004

Uncommitted Balance $299,482

i

Completion
DateTask
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Project 8154 Library Right of Way
Priority Ranking: 17Updated As Of 11/26/2003

Phase: Design

Project Manager: Michael Boitnott

Schedule Comments:

Project Overview: Greg Armendariz

Project Support: TBD

Projected Deliverable Amount 
Through 6/04:

Description
'This project provides for the design and acquisition of Right of Way for the proposed library parking 
structure and cul-de-sac on Winsor.

Project Team

Public Works:
Inspector:

Designer: Nolte & Associates
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
None

Total Project Budget:
Actual Delivered Amount as of 8/31/03:*

Last Action Taken: Created and funded Project
Status

Next Action: Title reports, plat and legal descriptions and appraisals
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Title reports 12/10/2003

Legal descriptions 12/31/2003

Right of Way exhibits 1/31/2003

Appraisals 3/1/2004

Uncommitted Balance

i Council Approval of monies 9/7/2004
City position of property 12/31/2004

Completion
DateTask

Monday, December 08, 2003 Page 37 of 113



Project 5078 Selwyn Park Improvements
Priority Ranking: 18Updated As Of 10/27/2003

Phase: Design

Project Manager: Gail Seeds

Schedule Comments:

Project Overview: Mark Rogge

Project Support: Gloria Anaya

Projected Deliverable Amount 
Through 6/04:

$172,222

Description
Improvements to Selwyn Park are focused on recreation and safety.  This project includes a playground 
upgrade, basketball area upgrade, minor landscape and related improvements.

Project Team

Public Works: Craig Wisneski
Inspector: Shelton Sawyer

Designer: SSA Landscape Archt.
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Substantial completion of construction.

Total Project Budget: $190,000
Actual Delivered Amount as of 8/31/03:* $28,053

Last Action Taken: Design work is underway.  PRCRC reviewed and endorsed the conceptual layout 
in September, as did the Task Force.  Construction documents submitted and 
reviewed in early October.

Status

Next Action: Prepare and complete construction documents.  Secure Council authorization to 
bid in November.

Highlights: This project is funded primarily through CDBG block grants.

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Complete design 11/30/2003

Begin bid phase 12/3/2003

Award construction contract 1/6/2004

Complete construction 7/1/2004

Uncommitted Balance $161,947

i

Completion
DateTask
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Project 4200 Singley Area Street Rehabilitation Phase 3
Priority Ranking: 19Updated As Of 12/1/2003

Phase: Design

Project Manager: Joe Ezeokeke

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Steve Ericson

Projected Deliverable Amount 
Through 6/04:

$1,399,687

Description
Pavement and drainage improvements throughout the Singley Dr. neighborhood, including 
replacement of curb and gutter, installation of new storm inlets, pavement subdrain system, and 
reconstruction of roadway pavement sections, including slurry seal.

Project Team

Public Works: Dennis Cuciz
Inspector: Shelton Sawyer

Designer: DE Group
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Start Construction

Total Project Budget: $2,913,770
Actual Delivered Amount as of 8/31/03:* $188,794

Last Action Taken: Council approval of agreement
Status

Next Action: Plan approval
Highlights:

0%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Consultant Contract to Council 11/4/2003

Review 70% Submittal 12/29/2003

Review 95% Submittal 2/4/2004

Complete Project Design 2/23/2004

Plan Approval 3/2/2004
Bidding 3/23/2004

Uncommitted Balance $1,210,893

Award Construction Contract 4/6/2004
i Construction Complete 10/9/2004

Completion
DateTask
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Project 8152 Main Street Precise Plan & Streetscape Study
Priority Ranking: 20Updated As Of 12/3/2003

Phase: Entering 2nd phase of the project to produce 
more detailed streetscape plans for Working 
Session #2.

Project Manager: James Lindsay

Schedule Comments: On schedule.

Project Overview: Tambri Hayden or Mike 
McNeely

Project Support: TBD

Projected Deliverable Amount 
Through 6/04:

$0

Description
This study would: Determine the extent of the concrete slab under Main Street, provide a detailed 
streetscape plan (to include landscaping, pedestrian-scaled light fixtures, traffic calming measures, area 
identification elements, benches and other amenities), and a precise plan to coordinate development 
over several parcels in the vicinity of Main and Serra.  The cost estimates from this study would 
provide the basis for cost estimates for future CIP projects to construct these improvements.

Project Team

Public Works: Dennis Cuciz/Carol Randisi
Inspector: N/A

Designer: Nolte
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Conceptual streetscape and traffic calming plans for Main 
St. and relevate side streets. Precise plan for the proposed 
Town Square and building signage guidelines.

Total Project Budget: $376,400
Actual Delivered Amount as of 8/31/03:* $329,520

Last Action Taken: Completed core drilling related to concrete slab study (Task 4).
Status

Next Action: Conduct stakeholder interviews for the precise plan (Task 7). Working Session #2 
is scheduled for 12/5/03. Staff comments on the draft concrete slab study are due 
to Nolte by 12/5/03.

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $46,880

i

Completion
Date

Task
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Project 4221 Abel Street Road Improvements
Priority Ranking: 21Updated As Of 10/31/2003

Phase: Pre-Design

Project Manager: Greg Armendariz

Schedule Comments: Project schedule will be coordinated with development of KB Home street 
improvements and Main Street improvements.  Project phasing is anticipated.

Project Overview: Mike McNeely

Project Support: Mehdi Khaila/ Steve 
Erickson/James Lindsay

Projected Deliverable Amount 
Through 6/04:

$97,000

Description
Street widening to accommodate bicycle lanes on South Abel Street.  Provides for convenient bicycle 
travel that, together with traffic calming features, meets the Midtown Plan goals and results in an 
attractive bicycle boulevard.  Raised landscaped median islands and narrow lanes will encourage more 
moderate speeds.

Project Team

Public Works: Dennis Cuciz
Inspector: Nancy Mendizabal

Designer: TBD
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Start Design

Total Project Budget: $97,000
Actual Delivered Amount as of 8/31/03:* $1,197

Last Action Taken: Reviewed project scope with consultant.  City Manager and Assistant City 
Manager met with KB to discuss preliminary schedules.

Status

Next Action: Develop preliminary project schedule and project scope.  Coordinate concept with 
Mid-Town plan line study currently underway.

Highlights: Also will be coordinated with the schedule of Project No. 3394, Milpitas Library.

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Approve Design Consultant Contract 1/20/2004

Complete Design 12/4/2004

Start Construction 4/30/2005

Complete Construction 9/30/2006

Uncommitted Balance $95,803

i

Completion
DateTask
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Project 4186 Right Turn Lane at Abel/Calaveras
Priority Ranking: 22Updated As Of 11/25/2003

Phase: Design

Project Manager: Julie Waldron

Schedule Comments:

Project Overview: Steve Erickson

Project Support: Arlene DeLeon

Projected Deliverable Amount 
Through 6/04:

$600,000

Description
Addition of a right turn lane from northbound Abel Street to eastbound Calaveras Blvd. for capacity 
improvements.  It also includes purchase of right of way required for the new right turn lane.

Project Team

Public Works: Dennis Cuciz
Inspector: Don Ayres

Designer: Korve
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Construction plans and specifications

Total Project Budget: $1,052,841
Actual Delivered Amount as of 8/31/03:* $1,395

Last Action Taken: Preliminary plans prepared December 2002.
Status

Next Action: Right of way acquisition. Design review.
Highlights: Developer contribution (Cisco's San Jose project) must be spent by April 2005.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Complete design 3/1/2004

Plan approval and bidding 4/1/2004

Start Construction 6/1/2004

Complete construction 12/1/2004

Uncommitted Balance $932,043

i

Completion
DateTask
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Project 4202 Calaveras Blvd. R/R Overcrossing Landscaping
Priority Ranking: 23Updated As Of 10/31/2003

Phase: Design

Project Manager: Gail Seeds

Schedule Comments:

Project Overview: Greg Armendariz

Project Support: James Lindsay

Projected Deliverable Amount 
Through 6/04:

$164,676

Description
Renovation and beautification by City forces of overpass median landscaping on Calaveras Blvd. 
between Carlo St. and North Milpitas Blvd.

Project Team

Public Works: Carol Randisi
Inspector: Nancy Mendizabal

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Install Landscaping.

Total Project Budget: $184,000
Actual Delivered Amount as of 8/31/03:* $553

Last Action Taken: Begun coordination work with Mid-town program.
Status

Next Action: Amend scope and Consultant Agreements to coordinate project with Mid-town 
street landscape implementation.

Highlights: Landscape area surrounding Calaveras bridges between Milpitas Blvd. and Abel.  
Coordinate schedule with Project No. 3394, Milpitas Library.

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Amend consultant agreement scope 1/1/2004

Plan approval 5/3/2004

Construction start 7/3/2004

Uncommitted Balance $164,122

i

Completion
DateTask
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Project 4178 Great Mall/I-880 Capacity Improvements
Priority Ranking: 24Updated As Of 10/30/2003

Phase: Design

Project Manager: Julie Waldron

Schedule Comments:

Project Overview: Steve Erickson

Project Support: Scott Kelsey

Projected Deliverable Amount 
Through 6/04:

Description
Increase the traffic capacity of the existing Great Mall Parkway/I-880 Interchange.  Improvements 
include: A) At the southbound ramps intersection, convert eastbound right lane to free turning right, 
and widen the southbound off-ramp to provide three lanes (one left turn lane, one shared movement 
lane, and one right turn lane).  Work includes pavement, gutter and sidewalk improvements. B) At the 
northbound ramps intersection, add a third eastbound through lane. Work includes channelization and 
striping modifications, curb, sidewalk, and gutter improvements.

Project Team

Public Works: Dennis Cuciz
Inspector: Nancy Mendizabal

Designer: Korve Consulting Engineers
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Construction plans and specifications

Total Project Budget: $761,500
Actual Delivered Amount as of 8/31/03:* $3,279

Last Action Taken: Met with Caltrans and VTA to determine the status of related projects in the area 
and how they will affect this project.

Status

Next Action: Letter to Caltrans requesting review of project plans and specifications.
Highlights: Developer funded (Cisco's San Jose Project) must be spent by April 2005.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Draft and send letter to Caltrans requesting plan review 12/15/2003

Plan approval 3/1/2004

Start construction 5/1/2004

Complete construction 12/1/2004

Uncommitted Balance $621,088

i

Completion
DateTask
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Project 5074 Berryessa Creek Trail, Reach 3
Priority Ranking: 25Updated As Of 10/27/2003

Phase: Design

Project Manager: Gail Seeds

Schedule Comments: Schedule is dependent upon anadromous fish migration permit issues.

Project Overview: Mark Rogge

Project Support: Mike McNeely

Projected Deliverable Amount 
Through 6/04:

$709,460

Description
This project includes design and construction of a  trail along the northerly Berryessa Creek levee from 
Abel St. to Gill Park where a new pedestrian bridge will be installed over the creek.  A trail extension 
on the south side of the creek from the new bridge to Hillview Drive has been added.

Project Team

Public Works: Carol Randisi
Inspector: TBD

Designer: Winzler & Kelly
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Design.

Total Project Budget: $925,000
Actual Delivered Amount as of 8/31/03:* $4,274

Last Action Taken: Obtained Dept. of Fish & Game Permit.  Obtained approval of $90,000 grant from 
SCVWD.  Secured additional SCVWD input.

Status

Next Action: Complete permits with Santa Clara Valley Water District.
Highlights: This project is being coordinated with the proposed Santa Clara Valley Water 

District (SCVWD) levee raising project and received a $375,000 federal grant 
administered by Caltrans and VTA.

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Plan approval 1/20/2004

Construction start 5/1/2004

Construction complete 12/31/2004

Uncommitted Balance $705,186

i

Completion
DateTask
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Project 4206 Coyote Creek Trail Reach 1
Priority Ranking: 26Updated As Of 10/27/2003

Phase: Design

Project Manager: Gail Seeds

Schedule Comments:

Project Overview: Mark Rogge

Project Support: James Lindsay

Projected Deliverable Amount 
Through 6/04:

$801,582

Description
Extends from N. McCarthy Blvd. at Coyote Creek to Ranch Drive.  Reach 1 is a spine route for the San 
Francisco Bay Trail.    A grant from the S.F. Bay Trail Project, a state clean air grant, and developer 
contributions provide external funding.

Project Team

Public Works: Carol Randisi
Inspector: Nancy Mendizabal

Designer: Nolte Assoc.
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Design

Total Project Budget: $1,207,000
Actual Delivered Amount as of 8/31/03:* $5,367

Last Action Taken: Applied for and received TFCA Grant for $95,000; approved a budget change to 
include the grant amount  Design development submittal received.  City and 
outside agency review completed Sept. 2003.  Staff received an additional Water 
District grant to help fund a staging area.

Status

Next Action: Complete review of latest plan and specification submittal, proceed with design 
and permitting.

Highlights:

0%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Plan approval 2/17/2004

Award construction contract 4/20/2004

Complete construction 11/30/2004

Uncommitted Balance $891,215

i

Completion
DateTask
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Project 4214 Piedmont Rd.  Bike Path and Sidewalk Imp. at St. John's Cemetery
Priority Ranking: 27Updated As Of 11/25/2003

Phase: Design

Project Manager: Jimmy Nguyen

Schedule Comments:

Project Overview: Steve Erickson

Project Support: Arlene DeLeon

Projected Deliverable Amount 
Through 6/04:

$483,955

Description
Street improvements along the west side of Piedmont Road (south of Uridias Ranch Road to north of 
Yosemite Drive.)  Completes the curb,  gutter, street lights  and sidewalk fronting  St. John's cemetery 
to better accommodate bicyclists and pedestrians.

Project Team

Public Works: Dennis Cuciz
Inspector: Lucinda Kraynick

Designer: CCS Planning and 
Engineering, Inc.

Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Design.

Total Project Budget: $665,118
Actual Delivered Amount as of 8/31/03:* $36,925

Last Action Taken: Plans and specifications 100% complete.
Status

Next Action: Obtain Department of Water Resources (DWR) permit.
Highlights: DWR comments received 9/22/03

Revised Plans and Specifications to DWR for final review and permit issuance on 
10/20/03

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Obtain DWR Permit and Advertise 1/15/2004

Bid Opening 2/4/2004

Award 2/17/2004

Construction Start 3/15/2004

Construction Complete and Initial Acceptance 9/7/2004

Final Acceptance 9/6/2005

Uncommitted Balance $447,029

i

Completion
DateTask
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Project 4213 Alt. Alignment Study Ped/Bicycle Overcrossing
Priority Ranking: 28Updated As Of 10/27/2003

Phase: Study

Project Manager: Arlene DeLeon

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Cliff Wong

Projected Deliverable Amount 
Through 6/04:

$336,030

Description
Alternative alignment study, the environmental clearance and the preliminary conceptual design phases 
for a pedestrian and bicycle overcrossing of the Union Pacific Railroad tracks.

Project Team

Public Works: Dennis Cuciz
Inspector: Gerry Krize

Designer: Sandis Humber Jones
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete study and determine alignment.

Total Project Budget: $562,500
Actual Delivered Amount as of 8/31/03:* $230,784

Last Action Taken: Met with second property owner along the extension of Gibraltar Drive (Bedford 
Properties).  Letter to be sent 10/30/03

Status

Next Action: Refine alignment and continue meetings with adjacent property owners.  Meeting 
with the Great Mall property managers 10/31/03.

Highlights: Reimbursement of cost incurred to be requested in November.

TBDConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Meet with remaining property owners  (Done) 10/20/2003

Complete Feasibility Report 2/20/2004

Conduct Public Meetings 3/20/2004

Begin Environmental Impact Analysis 1/20/2004

Complete Environmental Analysis 3/1/2005

Uncommitted Balance $331,716

i

Completion
DateTask
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Project 5058 Hall Park Improvements
Priority Ranking: 29Updated As Of 11/25/2003

Phase: Design

Project Manager: Jeffery Leung

Schedule Comments: Need to construct in summer  2004.

Project Overview: Greg Armendariz

Project Support: Greg Armendariz

Projected Deliverable Amount 
Through 6/04:

$134,547

Description
Replace fencing at the pedestrian bridge over Penitencia Creek and the pedestrian ramps to comply 
with ADA requirements, provide grading work, asphalt and concrete walkways at the existing dirt 
pathways within Hall Park, and include landscape and irrigation improvements.

Project Team

Public Works: Craig Wisneski
Inspector: Shelton Sawyer

Designer: Russell, Stringham Assoc.
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Design

Total Project Budget: $176,612
Actual Delivered Amount as of 8/31/03:* $11,444

Last Action Taken: Staff met with consultant to review 65% submittal.
Status

Next Action: Complete plans and specs.
Highlights:

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Plan Approval 2/3/2004

Construction contract award 4/6/2004

Construction Start 6/10/2004

Complete Constructioin/Initial acceptance 10/31/2004

Final acceptance 10/31/2005

Uncommitted Balance $148,103

i

Completion
DateTask
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Project 8140 Oakcreek Pump Station Engine Replacement
Priority Ranking: 30Updated As Of 11/26/2003

Phase: Pre-design

Project Manager: Michael Boitnott

Schedule Comments: Design estimated to be complete in FY 03-04. Construction in FY 04-05.

Project Overview: Doug De Vries

Project Support: Mehdi Khaila

Projected Deliverable Amount 
Through 6/04:

$55,000

Description
Replacement of 3 engines and engine control panels at Oak Creek Pump Station per the Storm Drain 
Master Plan.  The pump station is located near Sycamore Dr. and McCarthy Blvd. and provides 
drainage for the Oakcreek Industrial Park area.

Project Team

Public Works: Steve Smith
Inspector: Don Ayers

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Begin design

Total Project Budget: $735,000
Actual Delivered Amount as of 8/31/03:* $6,885

Last Action Taken: Upgrade radiators for existing pumps. Selecting a design consultant
Status

Next Action: Negotiate with design consultant to determine fee and scope
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Site visit to review condition of equipment with PW staff. 9/11/2003

Issued RFP for Design 9/30/2003

Contract for new radiators to council. 11/4/2003

Select design consultant 11/30/2003

Plan Approval 2/17/2004

Uncommitted Balance $726,115

Construction Start 4/20/2004
i

Complete Construction 10/15/2004

Completion
DateTask
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Project 7086 Water System Air Relief Valve Modifications
Priority Ranking: 31Updated As Of 11/25/2003

Phase: Design

Project Manager: Julie Waldron

Schedule Comments:

Project Overview: Steve Erickson

Project Support: Darryl Wong

Projected Deliverable Amount 
Through 6/04:

$100,000

Description
Retrofit existing air relief valves from below ground level to vaults above ground level.  This work is 
required to comply with State Code, Title 22, Chapter 16 and is mandated by the California 
Department of Health Services (DOHS).  The purpose of placing valves above ground is to minimize 
possibility of backflow into valves during flooding.

Project Team

Public Works: Steve Smith
Inspector: Don Ayers

Designer: TBD
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Construction plans and specifications

Total Project Budget: $340,000
Actual Delivered Amount as of 8/31/03:*

Last Action Taken:
Status

Next Action: Hire design consultant. Locate priority locations along Main, Abel, Winsor, and 
those below ground and in the flood hazard zone.

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Locate priority locations in field and on City records 12/1/2003

Council approval to hire design consultant to provide design for high priority 
locations Phase I

1/20/2003

Plan approval Phase I 5/1/2004

Start construction on highest priority locations Phase 1 7/1/2004

Complete construction on higest priority locations Phase I 12/1/2004

Amend design constract for 2nd and 3rd priority locations Phase 2 & 3 9/1/2004
Plan approval Phase 2 & 3 3/1/2005

Uncommitted Balance $290,933

Start Construction Phase 2 & 3 5/1/2005
i Complete Construction Phase 2 & 3 12/1/2005

Completion
DateTask
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Project 7098 South Milpitas Water Line Replacement
Priority Ranking: 32Updated As Of 10/29/2003

Phase: Pre-Design

Project Manager: Doug DeVries

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Mike Boitnott

Projected Deliverable Amount 
Through 6/04:

$260,000

Description
Replace approximately 4800 linear feet of 16"" steel cylinder pipe along South Milpitas Blvd. between 
Calaveras Blvd. and Yosemite Drive that has experienced extensive corrosion.

Project Team

Public Works: Steve Smith
Inspector: Shelton Sawyer

Designer: TBD
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete design.

Total Project Budget: $260,000
Actual Delivered Amount as of 8/31/03:*

Last Action Taken: Issued RFP for Design Services
Status

Next Action: Select Designer
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Award consultant design agreement 1/20/2004

65%  Submittal 2/28/2004

95% Submittal 3/28/2004

100% Submittal 4/28/2004

Construction Start 7/1/2004

Complete Construction 10/15/2004

Uncommitted Balance $258,111

i

Completion
DateTask
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Project 7084 Los Coches Water Valve Replacement
Priority Ranking: 33Updated As Of 10/29/2003

Phase: Design

Project Manager: Doug DeVries

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Michael Boitnott

Projected Deliverable Amount 
Through 6/04:

$33,514

Description
Design and construction of four water main valve replacements on Los Coches St.  The water valves 
are frozen open and can no longer be shut off.  Isolation of the water system in this area can not be 
achieved quickly in case of an emergency.

Project Team

Public Works: Steve Smith
Inspector: P/W

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Design

Total Project Budget: $0
Actual Delivered Amount as of 8/31/03:* ($586)

Last Action Taken: Issued RFP for Design services
Status

Next Action: Select Design Consultant
Highlights: Project to be completed in conjunction with project 7098 South Milpitas Water 

Line Replacement.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Select Design Consultant 12/15/2003

Award Design Contract 1/20/2004

Begin Design 1/22/2004

Plan Approval 5/30/2004

Uncommitted Balance $0

Construction Contract Award 7/6/2004
i Construction Start 10/15/2005

Initial Acceptance 1/30/2006

Completion
DateTask
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Project 7097 Ayer Reservoir & Pump Station Improvements
Priority Ranking: 34Updated As Of 10/29/2003

Phase: Not Started

Project Manager: Doug De Vries

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Darryl Wong

Projected Deliverable Amount 
Through 6/04:

$50,000

Description
Several improvements to the Ayer Reservoir and Pump Station located behind the Milpitas Sports 
Center.  Overflow structure has settled creating a possible back siphonage condition.  In addition, it 
also needs to be replumbed to discharge into the sanitary sewer instead of the storm system. Scope also 
includes installation of stair improvements, sealing concrete floors in pipe gallery, pump room and 
control room.  Also included is the installation of an electric hoist to replace a manually operated chain 
pulley hoist, and various electrical and  mechanical improvements.

Project Team

Public Works: Steve Smith
Inspector: Shelton Sawyer

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Start design.

Total Project Budget: $25,000
Actual Delivered Amount as of 8/31/03:* ($2,111)

Last Action Taken: Funding obtained
Status

Next Action: Meet with Team members to refine scope.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Review scope with city project team 11/30/2003

Select Consultant 12/15/2003

Plan Approval 6/30/2004

Uncommitted Balance $24,630

Construction Start 4/15/2005
i Completion 10/15/2005

Completion
DateTask
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Project 8138 Berryessa Pump Station Improvements
Priority Ranking: 35Updated As Of 11/26/2003

Phase: Not Started

Project Manager: Michael Boitnott

Schedule Comments: Long lead time for pumps and equipment

Project Overview: Doug De Vries

Project Support: Mehdi Khaila

Projected Deliverable Amount 
Through 6/04:

$35,000

Description
Replacement of three diesel engines and engine controls at the Berryessa Storm Pump Station and a  
jockey pump. Work also includes installation of flap gates on creek discharge pipes and retrofitting of 
vent pipes per the Storm Drain Master Plan.  The Berryessa Storm Pump Station is located at Hidden 
Lake Park and provides drainage for portions of the City bounded by Calaveras Blvd. (on the south), 
Wrigley Creek (on the west), Jacklin Rd. (on the north), and Hwy. 680 (on the east).

Project Team

Public Works: Steve Smith
Inspector: Don Ayers

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Begin design

Total Project Budget: $385,000
Actual Delivered Amount as of 8/31/03:* $4,524

Last Action Taken: Interview and select design consultant
Status

Next Action: Negotiate with design consultant to determine fee and scope
Highlights: Project to be completed in coordination with #8140 Oak Creek Pump Station.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Site visit to review condition of equipment with PW staff. 9/11/2003

Issued RFP for Design 9/30/2003

Select design consultant 11/30/2003

Plan Approval 6/30/2004

Uncommitted Balance $378,378

Constructon Start 8/15/2004
i

Complete Construction 6/30/2005

Completion
DateTask
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Project 3391 Abbott Pump  Replacement
Priority Ranking: 36Updated As Of 11/26/2003

Phase: Design

Project Manager: Michael Boitnott

Schedule Comments: Long lead time on pumps and equipment

Project Overview: Mike McNeely

Project Support: Eddie Barbosa

Projected Deliverable Amount 
Through 6/04:

$82,932

Description
Replacement by Public Works staff of 2 electric pumps at the Abbott Storm Pump Station including 
emergency standby power and flapgate protection per the Storm Drain Master Plan.  This pump station 
is located off Abbott Street providing drainage for the north Manor neighborhood.  The improvements 
also include level control replacement, and other minor related work.

Project Team

Public Works: Steve Smith
Inspector: Eddie Barbosa

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Design

Total Project Budget: $85,000
Actual Delivered Amount as of 8/31/03:* $813

Last Action Taken: Select Design Consultant
Status

Next Action: negotiate with design consultant to determine fee and scope
Highlights: This project will be completed in coordination with # 8138 Berryessa pump station

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Issued RFP for Design 9/11/2003

Select design consultant 11/30/2003

Plan Approval 6/30/2004
Construction Start 8/15/2004

Uncommitted Balance $82,119

i
Complete Construction 6/30/2005

Completion
DateTask
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Project 6073 Sewer Deficiency & Structural Correction Program
Priority Ranking: 37Updated As Of 10/29/2003

Phase: Design

Project Manager: Doug DeVries

Schedule Comments: Design to correct any deficiencies found will be complete in FY 03-04 if 
needed. Construction if needed will be performed in FY 04-05.

Project Overview: Greg Armendariz

Project Support: Mike Boitnott

Projected Deliverable Amount 
Through 6/04:

$280,000

Description
Inventory of structural deficiencies and  the design and construction of repairs to reduce infiltration 
inflow of storm water into the sewer system and for sewer line replacements due to structural 
deficiencies, differential settlement, and damaged sewer lines discovered with the City's televideo 
inspection program.  Currently  investigating the condition of the 33" and 27 " sanitary sewer  lines 
crossing Hwy 237 just east of McCarthy Blvd.

Project Team

Public Works: Steve Smith
Inspector: Don Ayers

Designer: TBD
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Design Documents.

Total Project Budget: $1,592,027
Actual Delivered Amount as of 8/31/03:* $27,833

Last Action Taken: Meet with team members to discuss results of sewer line inspection and how to 
proceed with design solutions

Status

Next Action: Meet with City project team to determine sections of pipe to be replaced.  A study 
of existing pipe conditions may be required.

Highlights: An obstruction was encountered in the 33" line which will require recleaning 
additional TV inspection of the line.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Television inspection of Sewer line. 8/28/2003

Review of Video Tape with City Staff 9/4/2003

Removal of  blockage in 33" line by City crews. 12/30/2003

Review priorities 1/15/2004

Television inspection of 33" sanitary sewer pipe. 1/30/2004

Uncommitted Balance $891,186

i

Completion
DateTask

Monday, December 08, 2003 Page 57 of 113



Project 8102 Community Center Renovation
Priority Ranking: 38Updated As Of 11/25/2003

Phase: Design

Project Manager: Jorge Bermudez

Schedule Comments: FY 03/04 Goal:  Begin Construction.

Project Overview: Greg Armendariz

Project Support: TBD

Projected Deliverable Amount 
Through 6/04:

$321,854

Description
The remaining work of the project will focus on improving the HVAC system for rooms 7&8.

Project Team

Public Works: Eddie Loredo
Inspector: Danny Thomas

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $460,000
Actual Delivered Amount as of 8/31/03:* $87,111

Last Action Taken: Council awarded contract and contractor begun painting and flooring work.
Status

Next Action: Complete painting and flooring work.
Highlights: Next work priority is the HVAC system in Rooms 7 & 8.  This will be investigated 

after completion of the City Hall 4th Floor.

Installation of Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Council  Award of Construction Contract for Interior Painting and Flooring 
(Done)

10/7/2003

Start of Installation 11/7/2003

Completion/Initial Acceptance 12/16/2003

Uncommitted Balance $234,743

i

Completion
DateTask
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Project 8149 MSC Master Plan Improvements: Phase 1
Priority Ranking: 39Updated As Of 10/27/2003

Phase: Design

Project Manager: Gail Seeds

Schedule Comments: Survey and Mapping work are being done in-house.

Project Overview: Mark Rogge

Project Support: Bonnie Greiner

Projected Deliverable Amount 
Through 6/04:

$1,000,000

Description
Access improvements will be designed to work with future sports field improvements.  Future 
improvements include:  A tennis center, soccer field and related improvements.

Project Team

Public Works: Craig Wisneski
Inspector: Shelton Sawyer

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Resolve access.

Total Project Budget: $1,526,378
Actual Delivered Amount as of 8/31/03:* $16,764

Last Action Taken: Preliminary Access Plan Preparation.  Consultant selected for design of traffic and 
circulation improvements.

Status

Next Action: Complete Land Survey.  Launch traffic design services.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Complete survey work 12/15/2003

Conceptual circulation alternatives 1/31/403

Begin design traffic circulation improvements 2/15/2004

Uncommitted Balance $983,237

i

Completion
DateTask
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Project 8101 MSC Sports Field Modifications
Priority Ranking: 40Updated As Of 10/30/2003

Phase: Not Started

Project Manager: Mark Rogge

Schedule Comments: Contingent on Sports Center Project.

Project Overview: Mark Rogge

Project Support: Kerilyn Ely

Projected Deliverable Amount 
Through 6/04:

$1,249

Description
Bleachers replacement for some bleachers and foul ball netting to the baseball fields.

Project Team

Public Works: Craig Wisneski
Inspector: Nancy Mendizabal

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $90,000
Actual Delivered Amount as of 8/31/03:* $0

Last Action Taken: Project on hold until MSC Master Plan is complete.
Status

Next Action:
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $1,249

i

Completion
DateTask
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Project 7100 Water System Seismic Improvements
Priority Ranking: 41Updated As Of 11/24/2003

Phase: Evaluation

Project Manager: Darryl Wong

Schedule Comments: Schedule includes site-specific evaluation phase, design phase and construction 
phase.

Project Overview: Mike McNeely

Project Support: Doug DeVries

Projected Deliverable Amount 
Through 6/04:

$50,000

Description
Project 7100 includes review and specific recommendations for type of flexible joints at fault 
crossings, recommendations for locations and type of rigied pipe replacements to reduce failure during 
seismic event in areas subject to liquefaction, and review of standard City details for adequacy of 
seismic flexibility and if applicable, trench detail load support working with city design and land 
development staff

Project Team

Public Works: Steve Smith
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Seismic improvements.

Total Project Budget: $50,000
Actual Delivered Amount as of 8/31/03:*

Last Action Taken: General seismic evaluation completed.  Further site-specific evaluations necessary.
Status

Next Action: Develop scope and select consultant to evaluate and recommend specific 
improvements, begin design and installation.

Highlights:

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Receive proposals and award evaluation contract 12/17/2003

Consultant evaluation report due 10/5/2004

Develop and send RFP for design improvements, including phasing if 
encessary.

11/9/2004

Evaluate proposals and select design consultant 1/18/2005

Complete design plans and specifications 6/18/2005
Bid and award construction contract 8/16/2005

Uncommitted Balance $49,438

Complete construction of seismic improvements 7/23/2006
i

Completion
DateTask
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Project 4203 Backflow Device Installation
Priority Ranking: 42Updated As Of 11/24/2003

Phase: Design

Project Manager: Marilyn Nickel

Schedule Comments:

Project Overview: Blair King

Project Support: Carol Randisi

Projected Deliverable Amount 
Through 6/04:

$33,542

Description
Provide for 22 devices in various areas in compliance with Backflow Ordinance No. 232 at an 
estimated $1,500 per device including RP, concrete pad, cage, and thermobag.

Project Team

Public Works: Steve Smith
Inspector: Paul Mullett

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Design

Total Project Budget: $35,000
Actual Delivered Amount as of 8/31/03:*

Last Action Taken: We have confirmed that irrigation service is no longer required at 15 sites.  
Recommendation is to pull the water meter in lieu of installing backflow devices.  
Field investigation is continuing for the remaining 7 sites.

Status

Next Action: Develop plan view, specification and bid package for work.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Develop plan views for each site, materials list, and scope of work for each 
site and review with team.

1/15/2004

Bid and acquire backflow devices (requires Council action). 2/17/2004

City staff to begin device installation and test, possibly 1-2 per week 5/30/2004

Provide backflow test results to Utility Engineering. Provide as-built plan 
views to Land Development.

6/30/2004

Uncommitted Balance $33,542

i

Completion
DateTask
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Project 4179 Montague Expwy. Widening at Great Mall Parkway, Phase 1 & 2
Priority Ranking: 43Updated As Of 11/25/2003

Phase: Design

Project Manager: Julie Waldron

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Steve Erickson

Projected Deliverable Amount 
Through 6/04:

$500,000

Description
Addition of a fourth through lane in each direction on Montague Expressway at Great Mall Parkway.  
It also includes adding one westbound lane on Montague Expressway from Hwy 680 to UPRR east of 
Great Mall Parkway.  However, these limits may be revised due to right of way  availability.

Project Team

Public Works: Dennis Cuciz
Inspector: Don Ayres

Designer: HMH Consulting Engineers
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Construction plans and specs and  ROW acquisition.

Total Project Budget: $5,040,500
Actual Delivered Amount as of 8/31/03:* $142,602

Last Action Taken:  ROW appraisals are continuing. Acquisition documents are being sent. Finalizing  
agreement with San Jose for additional needed funding of approximately $1.5 
million from developer is in negotiation. Met with PG&E to review changes in 
project scope.  Sent proposal to UPRR for crossing repair.

Status

Next Action: Revising PS&E to reflect changes in project scope. PG&E preparing design for 
utility relocations.

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Complete appraisals 11/30/2004

Council Approval of Funding Agreement with San Jose 12/2/2003

Right of Way Acquisition 3/30/2004

Utility Relocations 10/1/2004
Plan Approval 11/16/2004

Uncommitted Balance $1,810,635

Start Construction 1/10/2005
i Complete Construction 12/1/2005

Completion
DateTask
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Project 6082 Recycled In Kind Services
Priority Ranking: 44Updated As Of 11/24/2003

Phase: Design

Project Manager: Marilyn Nickel

Schedule Comments: Design and construction by City of San Jose.

Project Overview: Darryl Wong

Project Support: Babak Kaderi

Projected Deliverable Amount 
Through 6/04:

$68,873

Description
Track expenditures related to customer coordination, plan checking, and inspection of on-site irrigation 
changes to retrofit to recycled water.  Costs for this project is fully reimbursable to Milpitas by the 
South Bay Water Recycling Program.

Project Team

Public Works: Steve Smith
Inspector: Gerry Krize

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Review inspection and customer coordination.

Total Project Budget: $120,000
Actual Delivered Amount as of 8/31/03:* $9,236

Last Action Taken: Returned comments on 14 on-site retrofit drawings and returned them to South 
Bay Water Recycling.  Received another 19 from SBWR for plan check.  SBWR 
advertised Group Bid 7 package.  Sent 6 right of entry letters as requested by 
SBWR.

Status

Next Action: Continue plan checking and coordinate with SBWR and property owners for right 
of entry. Issue encroachment permit when Group Bid 7 is awarded by SBWR.

Highlights:

40%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Assist South Bay Water Recycling to receive the right-of-entry forms from 
property owners.

11/15/2003

Assist South Bay Water Recycling as they prepare and bid the on-site retrofit 
work.  Anticipate two or more separate bid packages.

12/15/2003

Assist SBWR with on-site inspection during construction, conversion, and 
record keeping.

Assist SBWR with on-site inspection during construction, conversion, and 
record keeping.

6/30/2004

Assist SBWR with customer site supervisor training. 8/1/2004

Uncommitted Balance $59,637

i

Completion
DateTask
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Project 7070 Pressure Reducing Valve Replacement
Priority Ranking: 45Updated As Of 11/24/2003

Phase: Design

Project Manager: Marilyn Nickel

Schedule Comments: Original goal of placing two valves will not be met due to lack of availability of 
PW staff.

Project Overview: Blair King

Project Support: Glen Campi

Projected Deliverable Amount 
Through 6/04:

$40,000

Description
Phased replacement of the existing pressure reducing valves (PRV) within the City's water system.  
These valves provide automatic water pressure adjustments in the distribution system.

Project Team

Public Works: Steve Smith
Inspector: P/W

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Field investigation of highest priority sites.

Total Project Budget: $120,000
Actual Delivered Amount as of 8/31/03:* $0

Last Action Taken: Reviewed PRV type with project team.
Status

Next Action: Staff will return to this project when released from commitments of the Hillside 
Water System project.

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Complete priority and schedule. 3/1/2004

Perform field investigation at highest priority sites and determine model, size, 
capacity, and other criteria, develop cost estimate, bid package

4/1/2004

Request bids. 6/1/2004

Contract approval 7/1/2004

Install and test valves 10/15/2004

Uncommitted Balance $83,183

i

Completion
DateTask
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Project 4133 Great Mall Pkwy I-880 to Montag. Expwy/Medians Landscape&Irrig.
Priority Ranking: 46Updated As Of 11/25/2003

Phase: Design

Project Manager: Liz Racca-Johnson

Schedule Comments: Plan Approval is dependent on available budget and design alternative. 
Currently negotiating with VTA for additional funding.

Project Overview: Doug DeVries/Greg 
Armendariz

Project Support: Gail Seeds

Projected Deliverable Amount 
Through 6/04:

$1,500,000

Description
Great Mall Parkway from the I-880 Interchange to southerly of Montague Expressway and other VTA 
LRT related improvements.  Currently, plans and specifications are being prepared for installation  of 
median landscape improvements.

Project Team

Public Works: Carol Randisi
Inspector: Lucinda Kraynick

Designer: Sugimura and Associates
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Construction.

Total Project Budget: $18,812,317
Actual Delivered Amount as of 8/31/03:* $154,147

Last Action Taken: 65% design submittal recorded on July 28, 2003.
Status

Next Action: 95% submittal in early November 2003.
Highlights: High alkaline soil conditions addressed by geotechnical consultant.  Alternative 

drainage solutions to address poor soils conditions is being prepared by Architect.

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances.

Second soils investigation report submitted to the City 10/6/2003

Review Sugimura's proposal for the additional soils/drainage design 10/10/2003

Approve Amendemnt Agreement to Sugimura's Contract for additional 
soils/drainage design

11/4/2003

Plan Approval 12/23/2003

Award Construction Contract to Lowest Bidder 2/3/2004

Start Construction 2/24/2004
Complete Construction 6/30/2004

Uncommitted Balance $1,981,570

i

Completion
DateTask
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Project 5055 Alviso Adobe Renovation
Priority Ranking: 47Updated As Of 11/25/2003

Phase: Access Alternatives Analysis

Project Manager: Liz Racca-Johnson

Schedule Comments:

Project Overview: Doug De Vries

Project Support: Mike McNeely

Projected Deliverable Amount 
Through 6/04:

$50,000

Description
The Alviso Adobe Project will complete restoration and seismic strengthening as described in 
Alternate "B" in the Alviso Adobe Study Report.  Currently we are addressing parking and access 
issues.

Project Team

Public Works: Dennis Cuciz
Inspector: Lucinda K.

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Resolve access issues

Total Project Budget: $2,046,435
Actual Delivered Amount as of 8/31/03:* $3,728

Last Action Taken: Met again with Calvary Church on September 30 to discuss access issues.  No 
resolutions but discussions are on-going.

Status

Next Action: Met with PRCRC Task Force on November 5 to discuss  access alternatives. 
Summary of alternatives being prepared.

Highlights: Calvary church has refused attempts for joint use.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Additional meetings with Calvary Church to discuss  access and parking 12/15/2003

Investigate feasabilty of purchace of adjacent properties currently for sale. 12/30/2003

Uncommitted Balance $1,659,981

i

Completion
DateTask
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Project 7091 City Reservoir Evaluation & Upgrades
Priority Ranking: 48Updated As Of 10/29/2003

Phase: Not Started

Project Manager: Doug De Vries

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Glen Campi/Darryl Wong

Projected Deliverable Amount 
Through 6/04:

$109,879

Description
Upgrades to design the Gibraltar and Ayer Reservoir needed.  Upgrades needed to optimize operations 
after chloramine conversion by San Francisco Public Utility Commission in late 2003.

Project Team

Public Works: Steve Smith
Inspector: Don Ayers

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Start design.

Total Project Budget: $110,000
Actual Delivered Amount as of 8/31/03:* $871

Last Action Taken: Consultant recommendation has been submitted.  Project construction was delayed 
to 04-05 based on available funds.

Status

Next Action: Review scope and priorities with City Project Team Members
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Review scope and priorities with City Project Team Members 11/15/2003

Select consultant through RFP process 12/15/2003

Uncommitted Balance $109,008

i

Completion
DateTask
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Project 8106 Storm Water Pump Station Improvement
Priority Ranking: 49Updated As Of 11/24/2003

Phase: Pre-Design

Project Manager: Darryl Wong

Schedule Comments:

Project Overview: Blair King

Project Support: Mehdi Khaila

Projected Deliverable Amount 
Through 6/04:

$10,000

Description
Installation of new roofs and level control panel replacement at the  Berryessa, Oak Creek, Bellew, 
Abbott, and Penitencia storm water pump stations.  Level controls have been repaired at Bellew.  This 
project is being incorporated into one design project with projects 8138, 8140, and 3391 to result in 
design and construction savings due to economy of scale.

Project Team

Public Works: Eddie Barbosa
Inspector: TBD

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
New pumps and level controls at Abbott.  Roof repairs at 
Oak Creek, Berryessa and Penitencia.

Total Project Budget: $75,000
Actual Delivered Amount as of 8/31/03:* $147

Last Action Taken: Consultant proposals were received and reviewed; a short list for interview was 
completed.

Status

Next Action: select and award contract.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Develop and send consultant RFP (completed) 10/15/2003

Review RFP and select consultant 12/3/2003

Develop scope and award consultant contract 12/30/2003

Consultant to develop plans 4/30/2004

Approve plans and initiate bidding 5/15/2004

Award construction contract 7/15/2004
Complete construction 10/15/2004

Uncommitted Balance $61,413

i

Completion
DateTask
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Project 5053 Hetch-Hetchy R/W Landscape Renovation
Priority Ranking: 50Updated As Of 10/31/2003

Phase: Design

Project Manager: Mark Rogge

Schedule Comments: Contingent upon action by San Francisco Public Utilities Commission.

Project Overview: Greg Armendariz

Project Support: Gail Seeds/Neri Fernandez

Projected Deliverable Amount 
Through 6/04:

$130,074

Description
Landscape improvements on the San Francisco Public Utilities Commission  right-of-way  between 
Washington and Coelho and between Kevenaire and Jacklin.  Improvements are to include paths, turf, 
shrubs and irrigation.

Project Team

Public Works: Carol Randisi
Inspector: Lucinda Kraynick

Designer: SSA Landscape Architect
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Design.

Total Project Budget: $148,600
Actual Delivered Amount as of 8/31/03:* $23,574

Last Action Taken: Scope and work plan are complete.  Survey work and preparation of base map 
have begun.  Preliminary design done.

Status

Next Action: Complete Design and obtain land use agreement and permits from San Francisco 
Public Utilities Commission.

Highlights:

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Begin Conceptual Design (Done) 11/13/2003

PRCRC Review 1/3/2004

Final Design Complete 6/1/2004

Uncommitted Balance $106,499

Obtain permit and agreement from SFPUD 7/1/2004
i

Complete Construction (TBD)

Completion
DateTask
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Project 5069 Athletic Court Resurfacing
Priority Ranking: 51Updated As Of 11/25/2003

Phase: Design

Project Manager: Liz Racca-Johnson

Schedule Comments:

Project Overview: Doug DeVries

Project Support: Joe Ezeokeke

Projected Deliverable Amount 
Through 6/04:

$129,029

Description
Resurfacing of  athletic courts with the following candidates: Hall Park (tennis courts), Yellowstone 
Park (tennis courts), Gill Park (basketball, tennis and handball courts), Pinewoood Park (basketball and 
tennis courts), Dixon Landing Park (basketball and tennis courts), Calle Oriente Park (basketball and 
handball courts) and Milpitas High School (tennis courts).

Project Team

Public Works: Craig Wisneski
Inspector: Shelton Sawyer

Designer: TBD
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete design of highest priority courts.

Total Project Budget: $275,000
Actual Delivered Amount as of 8/31/03:* ($2,167)

Last Action Taken: Staff assessment of court conditions, and prioritization.
Status

Next Action: Approve Proposal from Consultant
Highlights:

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Approve Consultant Contract 6/30/2004

Approve Plans 9/28/2004

Award Construction Contract to Lowest Bidder 11/2/2004
Begin Construction 12/1/2004

Uncommitted Balance $100,196

Complete Construction 3/30/2005
i Initial Acceptance 4/30/2005

Final Acceptance 5/30/2006

Completion
DateTask

Monday, December 08, 2003 Page 71 of 113



Project 5064 Ball Park Fence Field Extension
Priority Ranking: 52Updated As Of 11/25/2003

Phase: Construction

Project Manager: Liz Racca-Johnson

Schedule Comments:

Project Overview: Doug DeVries

Project Support: Joe Ezeokeke

Projected Deliverable Amount 
Through 6/04:

$77,602

Description
Spectator protection facilities at Dixon Landing Park little league fields.

Project Team

Public Works: Craig Wisnieski
Inspector: Lucinda K.

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Construction

Total Project Budget: $275,000
Actual Delivered Amount as of 8/31/03:* $689

Last Action Taken: Completed design.
Status

Next Action: Reduce and review scope. Solicit bids.
Highlights:

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Bid Date 2/4/2004

Award Construction Contract to Lowest Bidder 3/2/2004

Begin Construction 3/29/2004

End Construction 5/28/2004

Initial Acceptance 6/22/2004

Uncommitted Balance $76,913

i

Completion
DateTask

Monday, December 08, 2003 Page 72 of 113



Project 5010 Park Renovation Plan (Park Capital Rehabitation)
Priority Ranking: 53Updated As Of 10/29/2003

Phase: Not Started

Project Manager: Mark Rogge

Schedule Comments:

Project Overview: Blair King

Project Support: Gail Seeds

Projected Deliverable Amount 
Through 6/04:

$142,219

Description
Miscellaneous park renovation efforts.  Also provides for the installation of additional and replacement 
park equipment on a yearly basis at various park sites as needed. The Park Renovation Master Plan was 
prepared to identify renovation and improvement needs at each of the park sites.

Project Team

Public Works: Craig Wisneski/Liz Racca-
Johnson

Inspector: Lucinda Kraynick

Designer: Shannon Moore-Jervis

Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $774,744
Actual Delivered Amount as of 8/31/03:* $16,246

Last Action Taken: Inform PRCRC of the chosen location at Hillcrest Park.
Status

Next Action: Select consultant to prepare Parks Infrastructure Repair and Replacement manual.  
Also, obtain City Council's approval of the recommended location.

Highlights: Currently partnering with Milpitas Alliance for the Arts and the Artists Shannon 
Moore-Jervis and Marcia Smith to design and oversee a Mosaic Obelisk art 
structure at Hillcrest Park.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Art in your Park workshop at Hillcrest Park, where neighbors participate in 
creating the tiles for the art piece.  (Done)

10/11/2003

Obtain approval of chosen location from City Council. (Done) 10/21/2003

Monitor Installation by Artist 11/10/2003

Finish Construction 12/30/2003

Uncommitted Balance $75,973

i

Completion
DateTask
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Project 4201 Streetscape Master Plan
Priority Ranking: 54Updated As Of 10/30/2003

Phase: Study

Project Manager: Mark Rogge

Schedule Comments: Critical for Mid-Town Design.

Project Overview: Blair King

Project Support: Gail Seeds

Projected Deliverable Amount 
Through 6/04:

$16,358

Description
The streetscape Master Plan will indicate lists of appropriate tree and plant species for use in the public 
right-of-way along with information on use and implementation.  Special areas are denoted such as 
historic trees or areas using recycled water.

Project Team

Public Works: Carol Randisi
Inspector: N/A

Designer: Bruce Hill Landscape 
Architect

Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $135,000
Actual Delivered Amount as of 8/31/03:* $0

Last Action Taken: Master Plan Guidelines are written.
Status

Next Action: Add species list and Implementation Plan.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Add species list and Implementation Plan. 10/30/2003

Complete and Publish Streetscape Plan (Contingent on Main Street 
Streetscape Plan)

Uncommitted Balance $16,358

i

Completion
DateTask
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Project 7085 Tularcitos Tank Landscape Renovation
Priority Ranking: 55Updated As Of 10/29/2003

Phase: On-Hold

Project Manager: Doug DeVries

Schedule Comments:

Project Overview: Mike McNeely

Project Support: City Attorney

Projected Deliverable Amount 
Through 6/04:

$30,270

Description
Landscaping of area around the Tularcitos water tank, including irrigation system.

Project Team

Public Works: Carol Randisi
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
None

Total Project Budget: $37,500
Actual Delivered Amount as of 8/31/03:* $0

Last Action Taken: City Attorney's office hired an engineer to assist the City in resolving the illegal 
grading by Mr. Sobek

Status

Next Action: Meet with Mr. Sobek, his attorney and engineer to discuss potential means of 
resolving the issue.

Highlights: Project on hold.

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $30,270

i

Completion
DateTask
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Project 8083 Public Works Yard Parking Lot Expansion
Priority Ranking: 56Updated As Of 11/25/2003

Phase: Lease only

Project Manager: Dennis Cuciz

Schedule Comments: Security Fencing and parking lot expansion have been completed.

Project Overview: Blair King

Project Support: TBD

Projected Deliverable Amount 
Through 6/04:

$27,000

Description
Leasing of land immediately to the south of the Public Works Corporation Yard for additional parking. 
Paid monthly lease agreement in the amount of 1,667.00

Project Team

Public Works: Dennis Cuciz
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $250,000
Actual Delivered Amount as of 8/31/03:* $13,336

Last Action Taken: Have paid lease agreement for last fiscal year.
Status

Next Action: Continue to pay lease agreement monthly for additional parking.
Highlights: Paid Monthly lease agreement

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $107,096

i

Completion
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Project 4067 Annual Sidewalk Replacement
Priority Ranking: 57Updated As Of 11/25/2003

Phase: On-going

Project Manager: Dennis Cuciz

Schedule Comments:

Project Overview: Blair King

Project Support: Dave Gordillo

Projected Deliverable Amount 
Through 6/04:

$175,250

Description
City-wide replacement of existing concrete curb, gutter and sidewalk.  The project also involves street 
tree root cutting to prevent further damage to sidewalk.
To date have paid $51,986.00 for emergency repairs.

Project Team

Public Works: Dennis Cuciz
Inspector: PW

Designer: N/A
Contractor: Robert Bothman, Inc.

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Repair City sidewalks as needed.

Total Project Budget: $2,260,000
Actual Delivered Amount as of 8/31/03:* $235,024

Last Action Taken: Extended contract with Robert Bothman Inc. in the amount of $175,000.00 for this 
fiscal year.

Status

Next Action: Make emergency and routine repairs at numerous locations
Highlights: R & R sidewalk repairs

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Survey of City Sidewalks to select locations to be repaired. 1/30/2003

Council approved contract extension. 6/17/2003

Inspection of invoiced repairs. 9/15/2003

Uncommitted Balance $226

i

Completion
DateTask
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Project 4220 Traffic Signal Cabinet Replacement Program
Priority Ranking: 58Updated As Of 10/29/2003

Phase: Design

Project Manager: Dennis Cuciz

Schedule Comments:

Project Overview: Blair King

Project Support: Thai Nguyen

Projected Deliverable Amount 
Through 6/04:

$90,015

Description
A recent traffic signal asset inventory identified the need to implement a signal cabinet replacement 
program due to the aging equipment used within these signal cabinets.  That inventory identified more 
than 17 cabinets installed prior to 1984 with parts that can no longer be purchased or replaced directly.  
The more efficient manner of updating the City's obsolete equipment involves replacement of the 
cabinets.  Staff proposes replacing 5 cabinets in 03-04.
Shall replace 2 traffic signal cabinets at 1.-N. Milpitas Blvd. @ Beresford and 2.-N. Milpitas Blvd. @ 
Midwick by 12/03

Project Team

Public Works: Dennis Cuciz
Inspector: P/W

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Install five signal cabinets

Total Project Budget: $105,000
Actual Delivered Amount as of 8/31/03:* $19,980

Last Action Taken: Ordered new cabintes for Abel and Weller.
Status

Next Action: Cabinets to be installed by City staff.
Highlights: Awaiting deliverly of new cabinets from manufacturer.

0%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Ordered new cabintes for Abel and Weller. 8/22/2003

Delivery of new traffic signal cabinets. 11/30/2003

Cabinets to be installed by City staff. 12/30/2003

Uncommitted Balance $70,035

i

Completion
DateTask
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Project 4189 Traffic Signal Interconnect
Priority Ranking: 59Updated As Of 10/27/2003

Phase: Construction

Project Manager: Arlene DeLeon

Schedule Comments: Above dates are for the portion to be installed with Project #4212

Project Overview: Mike McNeely

Project Support: Thai Nguyen

Projected Deliverable Amount 
Through 6/04:

$96,601

Description
This phase of the interconnect project provides for the connection of traffic signals along South 
Milpitas Blvd., Yosemite Dr. and McCarthy Blvd.  Allow for remote monitoring of  signals.

Project Team

Public Works: Dennis Cuciz
Inspector: Shelton Sawyer

Designer: Keith Higgins & Associates
Contractor: Mike Brown Electric

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Construction (Bellew portion)

Total Project Budget: $100,000
Actual Delivered Amount as of 8/31/03:* $53,149

Last Action Taken: 1. Interconnect cable along Bellew and Barber to be installed as part of CP 4212 
due to favorable bids.
2. Interconnect cable installed by Caltrans as part of the SR237/I880 interchange 
project.
1. Signal project under way.

Status

Next Action: Caltrans has agreed to evaluate the City's controller for use at the McCarthy 
overpass to implement coordination.

Highlights: Portions of this project are being constructed as part of CP 4212 traffic signal at 
Barber/Bellew.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Activate interconnect capabilities and remote access for signals west of I-880 
with CP 4212.

11/20/2003

Council approve consultant contract to investigate and design interconnect 
along South Milpitas Blvd.

12/2/2003

Complete Design 3/20/2004

Begin Construction 6/1/2004

Complete Construction 8/30/2004

Uncommitted Balance $43,452

i

Completion
DateTask
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Project 8150 Refinish City Garage Floor
Priority Ranking: 60Updated As Of 10/9/2003

Phase: Not Started

Project Manager: Steve Smith

Schedule Comments:

Project Overview: Blair King

Project Support: N/A

Projected Deliverable Amount 
Through 6/04:

$50,000

Description
Provides for refinishing the floor in the City garage.  This work is required on a five year cycle.

Project Team

Public Works: Steve Smith
Inspector: P/W

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete construction.

Total Project Budget: $50,000
Actual Delivered Amount as of 8/31/03:* $0

Last Action Taken: Determined scope.
Status

Next Action: Create specifications for bid package.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Plan Approval 1/6/2004

Construction Start 3/2/2004

Completion 6/30/2004

Uncommitted Balance $50,000

i

Completion
DateTask
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Project 4173 Audible Pedestrian Signal Installation
Priority Ranking: 61Updated As Of 10/27/2003

Phase: Design

Project Manager: Arlene DeLeon

Schedule Comments: Project to follow implementation of Light Rail Service.

Project Overview: Mike McNeely

Project Support: Cliff Wong

Projected Deliverable Amount 
Through 6/04:

$70,017

Description
Provides for the installation of audible pedestrian signal indicators and improved pedestrian buttons at 
key intersections throughout the City.  These assist the visually impaired and elderly when crossing the 
street.

Project Team

Public Works: Dennis Cuciz
Inspector: Gerry Krize

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Install additional pedestrian signals as needed.

Total Project Budget: $119,000
Actual Delivered Amount as of 8/31/03:* $0

Last Action Taken: Installation of audible ped signals at six intersections city wide.
Status

Next Action: Determine feasibility of installing devices near light rail stations prior to July 2004 
opening.  Request installation of ADA push buttons at locations where audible ped 
indications already exist.

Highlights: To date there have been no public comment on existing conditions.  Replacement 
of push buttons to current ADA standard to match audible pedestrian indication in 
process.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Determine feasibility of installing devices near light rail stations prior to July 
2004 opening.

12/15/2003

Purchase and delivery of equipment 4/30/2004

Installation by City PW staff 6/30/2004

Uncommitted Balance $70,017

i

Completion
DateTask
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Project 5065 Picnic Shade Structure
Priority Ranking: 62Updated As Of 11/25/2003

Phase: Construction

Project Manager: Jeffery Leung

Schedule Comments:

Project Overview: Greg Armendariz

Project Support: Carol Randisi

Projected Deliverable Amount 
Through 6/04:

$70,023

Description
Gill Park Par Course renovation to be completed in FY03-04.  Remainder of work has been completed.

Project Team

Public Works: Craig Wisneski
Inspector: P/W

Designer: Staff
Contractor: City forces-Wisneski

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Construction

Total Project Budget: $176,612
Actual Delivered Amount as of 8/31/03:* $1,735

Last Action Taken: Completed Picnic Shade Structure. City forces completed installation of par course.
Status

Next Action: Picnic table, arbor and some fencing has been installed by City forces in Fall 2003.
Highlights:

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Picnic table, Arbor and fencing installed. (Done) 11/30/2003

Complete Construction.  (Done) 12/29/2003

Uncommitted Balance $68,288

i

Completion
DateTask
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Project 6101 Venus Pump Station
Priority Ranking: 63Updated As Of 11/24/2003

Phase: Design

Project Manager: Marilyn Nickel

Schedule Comments:

Project Overview: Blair King

Project Support: Darryl Wong

Projected Deliverable Amount 
Through 6/04:

$52,000

Description
Involves replacement of the two pumps by new in-kind pumps and upgrade the float system controls 
and PG&E pedestal at the Venus Lift Stations which is located at Capitol Ave./Venus Way in the Pines 
neighborhood.  Other work includes miscellaneous electrical and plumbing improvements.

Project Team

Public Works: Eddie Barbosa
Inspector: TBD

Designer:
Contractor:

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Replace pumps and upgrade controls

Total Project Budget: $52,000
Actual Delivered Amount as of 8/31/03:*

Last Action Taken: Project approved by Council.
Status

Next Action: Meet with project team.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Perform investigation to verify field conditions and equipment. 1/15/2004

Develop plans and specifications (in-house). 2/19/2004

Receive bids. 3/26/2004

Award contract. 4/23/2004

Complete upgrades. 6/25/2004

Uncommitted Balance $52,000

i

Completion
DateTask
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Project 7099 Water Sample Station Improvements
Priority Ranking: 64Updated As Of 11/24/2003

Phase: Design

Project Manager: Marilyn Nickel

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Darryl Wong

Projected Deliverable Amount 
Through 6/04:

$26,000

Description
Installation by City forces of risers and bibs to collect water test samples to eliminate use of on-site 
customer sample points.

Project Team

Public Works: Steve Smith
Inspector: P/W

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Install test stations.  Number to be determined 12/10/03.

Total Project Budget: $26,000
Actual Delivered Amount as of 8/31/03:*

Last Action Taken: Funded in 03/04.
Status

Next Action: Establish locations, priorities and schedule with field staff.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Identify locations, priorities, and schedule on layout sheet. 12/10/2003

Establish standard detail. 2/6/2004

Purchase equipment. 4/7/2004

Install sample stations (city staff) 8/25/2004

Uncommitted Balance $26,000

i

Completion
DateTask
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Project 6102 Wet Weather Sewer Flow Monitoring
Priority Ranking: 65Updated As Of 11/24/2003

Phase: Pre-Design

Project Manager: Marilyn Nickel

Schedule Comments:

Project Overview: Darryl Wong

Project Support: Aparna Chatterjee

Projected Deliverable Amount 
Through 6/04:

$90,000

Description
Wet weather flow monitoring City-wide for sewer system to determine infiltration and model updates.  
Sewer manhole elevation at selected locations recommended in 2002 Sewer Master Plan to also be 
collected.

Project Team

Public Works: Steve Smith
Inspector: TBD

Designer: RMC
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete study with recommendations.

Total Project Budget: $90,000
Actual Delivered Amount as of 8/31/03:* $0

Last Action Taken: Council approved consultant contract at August 19, 2003 for wet weather flow 
monitoring meeting.  Consultant authorized to begin work.

Status

Next Action: Review consultant submittals.
Highlights:

NAConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Execute consultant agreement. (completed) 10/21/2003

Consultant to deploy wet weather monitoring devices 12/1/2003

Coordinate and begin invert data collection. 2/1/2004

Consultant to analyze wet weather flow data, invert data, update model, and 
provide draft list of capital improvement projects.

5/1/2004

City to review draft results 5/20/2004

Consultant to finalize project documents. 5/30/2004

Uncommitted Balance $90,000

i

Completion
DateTask
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Project 4158 Utility Undergrounding
Priority Ranking: 66Updated As Of 10/31/2003

Phase: Pre-Design

Project Manager: Mark Rogge

Schedule Comments:

Project Overview: Greg Armendariz

Project Support: Frank Addiego

Projected Deliverable Amount 
Through 6/04:

$0

Description
This project relocates overhead utility lines underground.  Construction is funded and administered by 
PG&E under the Rule 20A Program.  (Approximately $1.5million available). City staff and consultant 
time for preparing documents, coordinating, supporting, and inspecting the undergrounding is covered 
by the project funds.

Project Team

Public Works: Steve Smith
Inspector: TBD

Designer: Harris Associates
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Initiate utility undergrounding design work.

Total Project Budget: $227,521
Actual Delivered Amount as of 8/31/03:* $79,180

Last Action Taken: 1) Prepared Underground Utiltiy District Map Diagram 2) Prepared Council 
recommendation to establish an Underground District.

Status

Next Action: Council to hold Public Hearings to determine public necessity for establishing a 
utility underground district.

Highlights: This project prepares the Mid Town area (at the future Library) for streetscape and 
the Library Project as a first priority.  A new CIP project specific to the Library 
will be recommended if council approves the V.G. District.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Feasibility study for Utility District 11/1/2003

Council Public Hearing for Utility District 11/18/2003

PG&E Comcast and SBC agreements 1/23/2004

Initiate Utility engineering work 3/1/2004

Uncommitted Balance $56,066

i

Completion
DateTask
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Project 5072 Dog Park
Priority Ranking: 67Updated As Of 11/25/2003

Phase: Design

Project Manager: Liz Racca-Johnson

Schedule Comments:

Project Overview: Blair King

Project Support: Doug DeVries

Projected Deliverable Amount 
Through 6/04:

$282,999

Description
An "off leash" dog park at Ed Levin Park consisting of a large fenced open space.  Other amenities 
include water facilities and park benches for pet owners.

Project Team

Public Works: Craig Wisneski
Inspector: Lucinda Kraynick

Designer: Royston Hanamoto Alley & 
Abbey

Contractor: Lonestar Landscape Inc.

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Construction Complete

Total Project Budget: $340,000
Actual Delivered Amount as of 8/31/03:* $275,609

Last Action Taken: Grand Opening/Ribbon Cutting Ceremony
Status

Next Action: Initial Acceptance
Highlights: Grand Opening ceremony was a success.  Close to  200 people attended and nearly 

100 dogs participated.

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Construction  (Done) 9/10/2003

Grand Opening/Ribbon Cutting  (Done) 9/27/2003

Initial Acceptance (This is pending on Lone Star's clearance of the Stop 
Notice)

12/23/2003

Final Acceptance 12/23/2004

Uncommitted Balance $7,390

i

Completion
DateTask
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Project 7076 Well Upgrade Program (Phases 1 & 2)
Priority Ranking: 68Updated As Of 11/26/2003

Phase: Construction

Project Manager: Steve Erickson

Schedule Comments: Phase I completed

Project Overview: Mike McNeely

Project Support: Marilyn Nickel

Projected Deliverable Amount 
Through 6/04:

$400,000

Description
Install a new emergency well at the end of Curtis Ave. plus upgrade the City's existing well at 
Pinewood Park to include Chlorination system improvements as required by the State Department of 
Health Services (DOHS).   The Curtis Well project will be constructed in two Phases.  Phase I will drill 
the new well.  Phase II will construct the well building, install piping and controls, and will install 
chlorination equipment at the Pinewood Well.

Project Team

Public Works: Steve Smith
Inspector: Don Ayres

Designer: Carollo Eng./Luhdorff & 
Scalmanini

Contractor: Zim Industries

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Phase I Well Drilling (Done)

Total Project Budget: $2,070,000
Actual Delivered Amount as of 8/31/03:* $482,787

Last Action Taken: Cleaned up site and demobilized.
Status

Next Action: Phase 1 in warranty period.
Complete construction plans for Phase II

Highlights: Phase II will occur in late 04-05 after development of  Curtis park by the Parc 
Metro developer.

100%  phase 1Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

 Start construction phase 1 5/22/2003

Complete phase 1 construction/initial acceptance - done 10/21/2003

Final acceptance phase 1 10/21/2004

Complete Phase II design and bid project 12/1/2004

Start phase II construction 4/1/2005

Complete construction/initial acceptance  Phase II 4/1/2006
Final acceptance phase II 4/1/2007

Uncommitted Balance $1,207,101

i

Completion
DateTask
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Project 4200P2 Singley Area Street Rehabilitation Phase 2
Priority Ranking: 69Updated As Of 12/1/2003

Phase: Construction

Project Manager: Joe Ezeokeke

Schedule Comments: Punch list items completed 9/19/03
Initial acceptance 11/18/03

Project Overview: Doug DeVries

Project Support:

Projected Deliverable Amount 
Through 6/04:

$1,347,277

Description
Rehabilitate Singley from Escuela to Via Baja, part of Via Baja, Singley from Escuela to Tramway, 
Tramway from Escuela to Donahe.

Project Team

Public Works: Dennis Cuciz
Inspector: Shelton Sawyer

Designer: Design Engineers Group
Contractor: Wattis Construction

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Construction

Total Project Budget: $0
Actual Delivered Amount as of 8/31/03:*

Last Action Taken: Completed punchlist items
Status

Next Action: Initial Acceptance scheduled for 11/18/03. "Record Drawings" in progress
Highlights:

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Punchlist items 9/19/2003

Initial Acceptance 11/18/2003

Final Acceptance 11/18/2004

Uncommitted Balance $0

i

Completion
DateTask
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Project 6093 South Bay Water Recycle Project, Phase 2
Priority Ranking: 70Updated As Of 12/1/2003

Phase: Construction

Project Manager: Joe Ezeokeke

Schedule Comments:

Project Overview: Steve Erickson

Project Support: Darryl Wong/Marilyn Nickel

Projected Deliverable Amount 
Through 6/04:

$700,000

Description
Design and construction of  extensions to the recycled water system in Milpitas.  The extensions will 
serve landscape irrigation customers, schools, and parks in the central and northern area of the City.  
Projects include M-2 (Central Milpitas), M-3 (McCandless Extension), M-4 (Town Center), Tasman 
Interconnection and Barber Lane.

Project Team

Public Works: Steve Smith
Inspector: Gerry Krize/Don Ayres

Designer: Black & Veatch
Contractor: Preston Pipelines  (M2, M3), 

& McGuire Hester (M4)

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete construction.

Total Project Budget: $10,780,75
Actual Delivered Amount as of 8/31/03:* $384,384

Last Action Taken: M2, M3 Final walk through
Status

Next Action: Fixing of deficiency items. Resolution of outstanding claims by the contractors on 
M2,  M3 and M4.

Highlights: Initial acceptance for M4 is scheduled for 12/2/03 Council meeting

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Notice of Termination of RWQCB discharge permits 9/3/2003

Obtain and review record drawings 11/18/2003

Initial Acceptance M4 12/2/2003

Initial Acceptance M2, M3 2/3/2004

Uncommitted Balance $1,364,267

i Final Acceptance M4 12/7/2004
Final Acceptance M2, M3 2/3/2005

Completion
DateTask
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Project 8053 Milpitas Sports Center (Phase 8)
Priority Ranking: 71Updated As Of 11/30/2003

Phase: Close out

Project Manager: Gerry Krize

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Arne Sandberg (Meyers, Nave)

Projected Deliverable Amount 
Through 6/04:

$329,447

Description
Renovation of  large and small gymnasiums, weight room, kitchen, service and mechanical rooms, 
south locker room area, north locker rooms, the main breezeway, pool areas, and front counter.  ADA, 
seismic, electrical and mechanical code compliance upgrades, reroofing, exterior work,  site 
identification sign improvements, and a Teen Center.

Project Team

Public Works: Craig Wisneski
Inspector: Gerry Krize

Designer: N/A
Contractor: Rhodes and Kesling, Inc.

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Clear Stop Notice Actions

Total Project Budget: $6,580,321
Actual Delivered Amount as of 8/31/03:* $241,502

Last Action Taken: Contractor completed window replacement per settlement.
Status

Next Action: There are three (3) outstanding Stop Notices that need to be acted upon by the 
contractor or sub-contractor.

Highlights:

99.9%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $87,946

i

Completion
DateTask

Monday, December 08, 2003 Page 91 of 113



Project 4180 Montague Expressway Widening at Milpitas Blvd.
Priority Ranking: 72Updated As Of 11/26/2003

Phase: Post Construction

Project Manager: Steve Erickson

Schedule Comments: Project completed

Project Overview: Mike McNeely

Project Support: N/A

Projected Deliverable Amount 
Through 6/04:

$232,619

Description
Addition of a fourth eastbound  lane on Montague Expressway from I-680 to west of Gladding Court.

Project Team

Public Works: N/A
Inspector: Don Ayres

Designer: BKF
Contractor: DeSilva Gates

Schedule

Financial Data

FY 03-04 Deliverable Goal:
complete construction

Total Project Budget: $1,896,000
Actual Delivered Amount as of 8/31/03:* $226,424

Last Action Taken: Project initial acceptance and landscape/irrigation restoration
Status

Next Action: Project in the 1-year warranty period. Next action in final acceptance in 2004.
Highlights:

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Construction start 5/2/2002

Construction complete & initial acceptance - Done 9/16/2003

Final Acceptance 9/21/2004

As built drawings sent to designer to create record drawings - done 11/24/2003

Complete record drawings 1/1/2004

Uncommitted Balance $6,195

i

Completion
DateTask
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Project 8146 City Gateway Improvements on Tasman Dr.
Priority Ranking: 73Updated As Of 11/25/2003

Phase: Post-Construction

Project Manager: Liz Racca-Johnson

Schedule Comments: Final Acceptance was  9/2/03 City Council mtg.

Project Overview: Doug De Vries

Project Support: Joe Ezeokeke

Projected Deliverable Amount 
Through 6/04:

$30,000

Description
Provides a City gateway entry tower feature at Tasman and Alder Drives.

Project Team

Public Works: Dennis Cuciz
Inspector: Don Ayers

Designer: SBA, Inc.
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete Installation of the access ladder.

Total Project Budget: $469,262
Actual Delivered Amount as of 8/31/03:* $3,865

Last Action Taken: Final Acceptance
Status

Next Action: Meet with ladder contractor in field.
Highlights: Maintenance access (ladder) to glass and time clock inside tower to be addressed.

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Meet with Vendor on site. 12/28/2003

Update proposal to install ladder. 1/30/2004

Install ladder. 3/30/2004

Uncommitted Balance $26,135

i

Completion
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Project 6078 San Jose Parallel Forcemain
Priority Ranking: 74Updated As Of 11/26/2003

Phase: Post Construction

Project Manager: Steve Erickson

Schedule Comments: Construction complete

Project Overview: Mike McNeely

Project Support: Mark Rogge

Projected Deliverable Amount 
Through 6/04:

$100,000

Description
Design and construction of a 36" sanitary sewer forcemain from the Milpitas Pump Station to the San 
Jose/Santa Clara Water Pollution Control Plant.  The parallel forcemain is required to provide 
additional capacity, as identified in the 1984 and 1994 Sewer Master Plans.  At the request of South 
Bay Water Recycle Program (SBWRP), this project adds a second 36" diameter casing under Coyote 
Creek for the future installation of a 24" recycled water main.

Project Team

Public Works: Steve Smith
Inspector: Gerry Krize/Don Ayres

Designer: Kennedy Jenks
Contractor: Ranger Pipelines

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Complete

Total Project Budget: $8,194,300
Actual Delivered Amount as of 8/31/03:* ($21,703)

Last Action Taken: Project initially accepted in September. Designer submitted draft O&M manual, 
station evaluation, and record drawings for review.

Status

Next Action: Repair damaged pinch valve
Complete O&M Manual

Highlights:

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Started Construction 6/26/2000

Completed construction and issued initial acceptance - done 9/2/2003

Final Acceptance 9/7/2004

Review 2nd O&M manual submittal 12/19/2003

Complete O&M manual 1/19/2004

Warranty repair of damaged pinch valve 1/1/2004

Uncommitted Balance $379,878

i
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Project 6080 South Bay Water Recycling Program, Phase II
Priority Ranking: 75Updated As Of 10/30/2003

Phase: Completed

Project Manager: Marilyn Nickel

Schedule Comments:

Project Overview: Darryl Wong

Project Support: Paramjit Uppal

Projected Deliverable Amount 
Through 6/04:

$0

Description
Involves the City's share of Phase II South Bay Water Recycling Program improvements to develop 
extensions to the water recycling system as required by the California Regional Water Quality Control 
Board (RWQCB) as a mitigation in lieu of a Water Pollution Control Plant flow cap.

Project Team

Public Works: N/A
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $0
Actual Delivered Amount as of 8/31/03:* $0

Last Action Taken: City of San Jose determined that the next Milpitas payment would be deferred for 
3-5 years.  Defunded the RDA money from this project at June 2003.

Status

Next Action: Project Closed.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $0

i
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Project 4029 Calaveras Road Slope Protection
Priority Ranking: 76Updated As Of 12/1/2003

Phase: Construction

Project Manager: Joe Ezeokeke

Schedule Comments:

Project Overview: Doug DeVries

Project Support: Marilyn Nickel

Projected Deliverable Amount 
Through 6/04:

$50,000

Description
Ongoing maintenance and repair work on the Calaveras Rd. slide area slope between Piedmont Rd. and 
Downing Rd.  The project also involves the ongoing monitoring of the slide area by geologists.  
Improvements included the installation of slope drainage system, slope stabilization systems, willow 
planting, hydroseeding, removal of hillside material, as well as restoration of storm damage to 
Calaveras Road slope.

Project Team

Public Works: Dennis Cuciz
Inspector: Lucinda Kraynick

Designer: H.T.  Harvey
Contractor: TBD

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Continued Monitoring plantings and cover

Total Project Budget: $2,298,600
Actual Delivered Amount as of 8/31/03:* $59,701

Last Action Taken: Approval of agreement amendment to perform 5-year monitoring as required by 
Agency permit

Status

Next Action: Continue monitoring and mitigation. Replant some dead willows in February 2004
Highlights: Monitoring till end of 2008

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Agreement amendment approval 6/3/2003

Mitigation - Planting of more willow stems, and installing of protective fence 
to start early 2004.

2/28/2004

Final Acceptance 2/4/2004

Uncommitted Balance $159,419

i
End 5-year monitoring 12/4/2008
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DateTask

Monday, December 08, 2003 Page 96 of 113



Project 4039 Tasman / I-880 Interchange
Priority Ranking: 77Updated As Of 11/25/2003

Phase: Post Construction

Project Manager: Liz Racca-Johnson

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Ken Naylor

Projected Deliverable Amount 
Through 6/04:

$21,728

Description
Construction of the interchange at Tasman Drive-Great Mall Parkway and Interstate I-880.

Project Team

Public Works: Dennis Cuciz
Inspector: Gerry Krize

Designer: BKF (Ken Naylor)
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Transfer Right of Way  to Caltrans in 2003.

Total Project Budget: $21,276,10
Actual Delivered Amount as of 8/31/03:* $3,568

Last Action Taken: Met with Caltrans and VTA to determine documents needed to resolve right of 
way (R/W) transfer to Caltrans.

Status

Next Action: Research and resolve right of way issues.  Reach an agreement between VTA and 
Caltrans.

Highlights: Meeting approximately monthly with Caltrans and VTA to keep moving forward 
towards resolving right of way documents.

100%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Update Title Reports 11/30/2003

Clear parcel encumbrances 12/30/2003

Complete Record of Surveys 1/30/2004

Transfer Right of Way to Caltrans 6/30/2004

Uncommitted Balance $18,160

i

Completion
DateTask
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Project 4167 Traffic Signal Modifications
Priority Ranking: 78Updated As Of 10/27/2003

Phase: Contingency

Project Manager: Arlene DeLeon

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Cliff Wong/Thai Nguyen

Projected Deliverable Amount 
Through 6/04:

$30,000

Description
Upgrades to individual traffic signals.  This project funded the purchase and installation of 27 battery 
backup units at priority intersections.   The City's conversion from green and red incandescent lamps to 
energy efficient Light Emitting Diode (LEDs) was also accomplished.  Also provides for needed on-
call modifications.

Project Team

Public Works: Dennis Cuciz
Inspector: Gerry Krize

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Replace yellow lamps with LED's.

Total Project Budget: $485,000
Actual Delivered Amount as of 8/31/03:* $53,459

Last Action Taken: Processed purchase order for yellow LEDs based on Council approval of 10/7/03.
Status

Next Action: Develop a maintenance agreement with US Traffic for routine upgrades and 
repairs to the central controller unit.

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Council approval of award to purchase LED's (Done) 10/7/2003

Purchase LEDs 11/15/2003

Install LEDs 1/15/2004

Uncommitted Balance $32,250

i

Completion
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Project 4024 Miscellaneous Minor Traffic Projects
Priority Ranking: N/AUpdated As Of 10/27/2003

Phase: N/A

Project Manager: Arlene DeLeon

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Cliff Wong

Projected Deliverable Amount 
Through 6/04:

$11,910

Description
Accommodates unanticipated traffic studies. To analyze neighborhood traffic concerns requested by 
residents.  Typically, traffic calming measures developed in cooperation with the residents are 
presented to the City Council for approval and funding.

Project Team

Public Works: Dennis Cuciz
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Varies.

Total Project Budget: $511,000
Actual Delivered Amount as of 8/31/03:* $14,477

Last Action Taken: Held neighborhood meeting October 16.  Residents were pleased with the signing 
and striping measures implemented and acknowledged an overall reduction in 
speeds on Shiloh and Seacliff.

Status

Next Action: At the October 16th meeting residents requested another follow-up meeting in six 
months time.  Staff will be preparing a door hanger encouraging residents to watch 
their speeds.

Highlights:

0%Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $3,433

i

Completion
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Project 8135 Miscellaneous City Buildings Improvements
Priority Ranking: N/AUpdated As Of 11/25/2003

Phase: Design

Project Manager: Jorge Bermundez

Schedule Comments:

Project Overview: Greg Armendariz

Project Support:

Projected Deliverable Amount 
Through 6/04:

$30,000

Description
On-going minor modifications and improvements to electrical, plumbing, and structural systems in 
City buildings, including: Community Center, Senior Center, Fire Stations, Sports Center, Police 
Department, Public Works, and Library.  Additional funds projected through 06-07 ($50k in 03-04 
through 06-07).

Project Team

Public Works: Eddie Loredo
Inspector: Danny Thomas

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Improvements as needed

Total Project Budget: $352,866
Actual Delivered Amount as of 8/31/03:* $41,743

Last Action Taken: Solicit estimates for handicap doors and closures for the Cracolice Building.
Status

Next Action: Bring costs to council for approval
Highlights: Determine portion of roof @ Cracolice that needs repair or replacement.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Obtain approval from Council for doors & closures 12/16/2003

Issue purchase order for handicap doors and closures. 1/6/2003

Deliver & install handicap doors and closures. 2/16/2004

Complete installation of handicap doors and closures. 3/12/2004

Uncommitted Balance $36,360

i

Completion
DateTask
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Project 8109 Desktop Technology
Priority Ranking: N/AUpdated As Of 11/26/2003

Phase: IS

Project Manager: Terry Medina

Schedule Comments: Projects are on schedule and within proposed budget for FY 2003/04

Project Overview: Bill Marion

Project Support: Jon Stephens

Projected Deliverable Amount 
Through 6/04:

$760,191

Description
This project continues the standardization of all City microcomputer hardware and software and the 
acquisition of new equipment requested by department staff.  The project has upgraded existing word 
processing, spreadsheet, data base and graphics software to current versions, and has unified nearly all 
City staff on the same versions of these applications.  This project also supports the upgrade of 
software licensing for all applications running on the City's microcomputer hardware.

Project Team

Public Works: N/A
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $2,575,617
Actual Delivered Amount as of 8/31/03:* $62,561

Last Action Taken: Complete the installation of technology on the 4th floor of City Hall.  Continue to 
upgrade the City's remote alarm systems. Determine the actions required to 
upgrade the City Hall Fire Alarm system.

Status

Next Action: Meet with the City's Department Heads to discuss technology needs for FY 
2003/04

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $697,631

i

Completion
DateTask
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Project 8112 GIS
Priority Ranking: N/AUpdated As Of 10/28/2003

Phase: IS

Project Manager: Alan Rich

Schedule Comments: Project is on schedule and within proposed budget for FY 2003/04.

Project Overview: Bill Marion

Project Support: City Departments(Mapping By 
Engineering)

Projected Deliverable Amount 
Through 6/04:

$563,483

Description
This project is to provide an enterprise Geographic Information System (GIS) designed to eventually 
integrate with and GIS-enable all relevant City information systems.  The initial phase of this project 
resulted in the development of an electronic base map and database of location related data (parcels, 
street centerlines and easements) and a GIS maintenance system.  The next phases will add new layers 
to the existing basemap to include infrastructure (utilities), zoning, and police and fire districts.

Project Team

Public Works: N/A
Inspector: N/A

Designer: Various
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $2,885,000
Actual Delivered Amount as of 8/31/03:* $156,286

Last Action Taken: Completed the on-line search of available commercial properties via the City's 
website and GIS system.  Continued to produce GIS products as requested by City 
staff and external agencies.  Continued to update GIS data received from various 
sources.  Continued to work on the completion of the Utility layer of the GIS map.  
Completed the evaluation for creating a new aerial map for the City.

Status

Next Action: Continue to produce GIS products as requested by City staff and external 
agencies.  Continue to update GIS data received from various sources.  Continue to 
work on the completion of the Utility layer of the GIS map.  Prepare package for 
review by Council requesting approval to update the aerial map for the City.

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $407,197

i

Completion
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Project 8125 Radio Replacement Plan
Priority Ranking: N/AUpdated As Of 10/28/2003

Phase: IS

Project Manager: Terry Medina

Schedule Comments: Project is on schedule and within proposed budget for FY 2003/04.

Project Overview: Bill Marion

Project Support: Police, Fire & Public Works

Projected Deliverable Amount 
Through 6/04:

$345,956

Description
This project addresses the replacement of portable, mobile radios and supporting equipment for Police, 
Fire and Public Works.  In addition this project supports the upgrade and replacement of the City's 
radio infrastructure equipment.

Project Team

Public Works: N/A
Inspector: N/A

Designer: Various
Contractor: Various

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $1,083,245
Actual Delivered Amount as of 8/31/03:* $104,302

Last Action Taken: Continued with the replacement of outdated mobile and portable radio equipment 
for the Police and Fire Departments.  Continued with the radio equipment 
replacement at Frasier Peak and the Great Mall.

Status

Next Action: Develop list of equipment requiring replacement for FY 2003/04.  Continue with 
the replacement of radio equipment at Frasier Peak and the Great Mall.

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $241,654

i

Completion
DateTask
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Project 8142 City Hall Technology
Priority Ranking: N/AUpdated As Of 10/28/2003

Phase: IS

Project Manager: Bill Marion

Schedule Comments: Project is on schedule and within proposed budget for FY 2003/04.

Project Overview: City Hall Subcommittee

Project Support: Construction Project Team

Projected Deliverable Amount 
Through 6/04:

$44,034

Description
Project will provide funding for miscellaneous technology resources to be located in the new City Hall 
not budgeted elsewhere.  These resources include an interactive information kiosk in the lobby for 
public access, white boarding in all conference rooms, and conference room technology.

Project Team

Public Works: N/A
Inspector: N/A

Designer: Various
Contractor: Various

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $1,500,000
Actual Delivered Amount as of 8/31/03:* $2,788

Last Action Taken: Complete the installation of technology for the 4th floor of City Hall.
Status

Next Action: Complete the review of the Fire Alarm System at City Hall.  Complete the 
programming for the Security devices located on the 4th Floor.

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $41,246

i

Completion
DateTask
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Project 8110 New Permits System
Priority Ranking: N/AUpdated As Of 11/26/2003

Phase: IS

Project Manager: Mary Gossman

Schedule Comments: Project is on schedule and within proposed budget for FY 2003/04.  Project 
budget was reduced for FY 2003/04 and will be completed using the current 
fund balance.

Project Overview: Bill Marion

Project Support: Edgar Rodriguez

Projected Deliverable Amount 
Through 6/04:

$244,963

Description
The goal of this project is to replace the existing interim permitting system with a new state-of-the-art 
permitting system which is fully Y2K complaint and supports the goals of the Joint Venture Silicon 
Valley (JV:SV) Smart Permitting effort.  JV:SV Smart Permitting's goals include streamlining the 
permitting process as well as digital submission (utilizing the Internet) of building permits and plans.

Project Team

Public Works: N/A
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $876,344
Actual Delivered Amount as of 8/31/03:* $20,437

Last Action Taken: Completed the implementation of a new on-line permitting system.  Completed the 
activities necessary to provide on-line access to permit information via the World 
Wide Web.  Completed the evaluation of a Interactive Voice Robotic system.

Status

Next Action: Continue with the review of the feasibility and practicality of implementing the 
technology to support the 'handheld field capture" of inspection information.

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $224,526

i

Completion
DateTask
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Project 8131 Information Management
Priority Ranking: N/AUpdated As Of 10/28/2003

Phase: IS

Project Manager: Terry Medina

Schedule Comments: Project is on schedule and within proposed budget for FY 2003/04.

Project Overview: Bill Marion

Project Support: City Departments

Projected Deliverable Amount 
Through 6/04:

$372,830

Description
Implement a document management and imaging system within the City.  The implemented document 
management system will allow City staff to comprehensively store, locate and manage all City related 
information through the use of imaging, optical character recognition (OCR), database, and workflow 
technologies.  The project also includes web based interfaces, data warehousing and a City wide 
printing study.

Project Team

Public Works: N/A
Inspector: N/A

Designer: Various
Contractor: Various

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $700,000
Actual Delivered Amount as of 8/31/03:* $61,185

Last Action Taken: Completed the scanning and conversion of over 2,000,000 images for various City 
Departments.  Implemented WEB access to City Council and Planning 
Commission Agendas, Attachments and Minutes.  Implemented WEB streaming 
and radio broadcast of City Council and Planning Commission Meetings.

Status

Next Action: Provide Public access to "non-confidential" City data (via document imaging) at 
the Self Help workstations at City Hall.  This information will include access to 
Building,   City Clerk, Engineering, Finance, Fire and Planning documents.

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $311,645

i

Completion
DateTask
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Project 7066 Miscellaneous Minor Water Projects
Priority Ranking: N/AUpdated As Of 11/24/2003

Phase: Implement tank cleaning field work.

Project Manager: Darryl Wong

Schedule Comments: Anticipate Fall/Winter FY 2003/04 cleaning completion.

Project Overview: Mike McNeely

Project Support: Aparna Chatterjee

Projected Deliverable Amount 
Through 6/04:

$61,729

Description
On-going project.   Analysis and implementation of various unbudgeted water projects which arise 
during the year.  This project also provides for on-going modifications and improvements to existing 
water system based on operational needs.

Project Team

Public Works: Steve Smith
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
approve tank coating spec, complete tank cleaning

Total Project Budget: $110,000
Actual Delivered Amount as of 8/31/03:* $10,389

Last Action Taken: Issued purchase orders for peer review and tank cleaning.
Status

Next Action: Proceed with peer review and tank cleaning work.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Complete the scope of work and create bidders list. (completed) 8/29/2003

Purchasing to issue RFPs in early September.(completed) 8/29/2003

Open bids, evaluate and check references in late September. (completed) 9/30/2003

Council to award contract in October. (completed) 10/7/2003

Complete field work in December. 12/31/2003

Uncommitted Balance $51,340

i

Completion
DateTask
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Project 8107 Finance System
Priority Ranking: N/AUpdated As Of 11/30/2003

Phase: Wrap-up

Project Manager: Jane Corpus

Schedule Comments:

Project Overview: Emma Karlen

Project Support: Mike Luu

Projected Deliverable Amount 
Through 6/04:

$296,424

Description
Continuation of the project for the implementation of the Cayenta Finance System including the 
following modules: Budget Expenditures, Revenue, General Ledger, Accounts Payable and Purchase 
Order, Cash Management, Payroll and Personnel, Utility Billing, time capture, job costing and 
integration of E-Commerce with the Finance system.

Project Team

Public Works: Terry Medina
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Upgrade to Version 7

Total Project Budget: $2,881,500
Actual Delivered Amount as of 8/31/03:* $75,370

Last Action Taken: Succfully implemented a new Human Resources sub-system and upgraded the 
financial system to version 7.1

Status

Next Action: Working on upgrading version 7.1 to a current patch level. Initiating kick off 
meeting for Utility Management system,

Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $221,053

i
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Project 3389 Expanded Public Safety  Technology
Priority Ranking: N/AUpdated As Of 11/26/2003

Phase: IS

Project Manager: Mary Grossman

Schedule Comments: Project is on schedule and within proposed budget for FY 2003/04

Project Overview: Bill Marion

Project Support: Dave Rosetto/Bobby Dixon

Projected Deliverable Amount 
Through 6/04:

$1,520,443

Description
This project replaces the existing Computer-Aided Dispatch (CAD) system, Police Records 
Management System (RMS), Mobile Computer Terminal (MCT) systems and the Fire Records 
Management System(RMS).  In addition,  a  Digital Photography lab will be created and the 
Communications Console Controls will be replaced in the Dispatch Center.  This project also funds the 
acquisition of 5 thermal cameras, a security camera system and a portable weather system to aid the 
Fire Department in the protection and preservation of life.

Project Team

Public Works: N/A
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $3,471,014
Actual Delivered Amount as of 8/31/03:* ($28,616)

Last Action Taken: Obtained signatures for the agreement with Tri-Tech and ordered some of the 
hardware.

Status

Next Action: Begin receiving hardware and start on project implementation tasks.
Highlights: Based upon current information the project can be completed within the required 

timeframe to meet the requirements of being able to pinpoint the location of 
cellular 911 calls.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $1,567,226

i

Completion
DateTask
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Project 6057 Miscellaneous Minor Sewer Projects
Priority Ranking: N/AUpdated As Of 11/24/2003

Phase: As needed.

Project Manager: Marilyn Nickel

Schedule Comments:

Project Overview: Mike McNeely

Project Support: Marilyn Nickel

Projected Deliverable Amount 
Through 6/04:

$5,000

Description
Ongoing analysis, engineering and implementation of various unbudgeted modifications and 
improvements to the existing sewer system which arise during the year.

Project Team

Public Works: Steve Smith
Inspector: TBD

Designer: TBD
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Rapidly respond to emergency conditioins

Total Project Budget: $393,000
Actual Delivered Amount as of 8/31/03:* $68,009

Last Action Taken: Completed repair of road settlement above line on McCarthy Blvd in July 2003. 
No emergency activity occurred has occurred subsequently.

Status

Next Action: Repair unexpected breaks in the field or at pump stations if and when they  occur.
Highlights:

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

none planned at this time

Uncommitted Balance $115,345

i

Completion
DateTask
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Project 7096 Financial Utility Rate Master Plan
Priority Ranking: N/AUpdated As Of 11/24/2003

Phase: Completed

Project Manager: Darryl Wong

Schedule Comments:

Project Overview: Darryl Wong

Project Support: Marilyn Nickel

Projected Deliverable Amount 
Through 6/04:

$10,642

Description
Provide an Integrated Utility Rate Master Plan.  This plan identifies the operating revenue streams and 
expenses that are experienced by the water and wastewater utilities and by the stormwater programs.  It 
also identifies  funding mechanisms for anticipated capital projects, including those determined in the 
master plan project (project 7095) and the utility depreciation study (project 6088).  It also provides a 
financial framework for water and wastewater rates for the next 20 years.

Project Team

Public Works: Steve Smith
Inspector: N/A

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Financial Master Plan Document. (Done)

Total Project Budget: $120,000
Actual Delivered Amount as of 8/31/03:* $65

Last Action Taken: Financial Master Plan document was approved by Council April, 2003.
Status

Next Action: Close project.
Highlights:

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

close project at mid-year 1/15/2004

Uncommitted Balance $10,576

i
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Project 8093 Telecommunications Infrastructure
Priority Ranking: N/AUpdated As Of 11/26/2003

Phase: IS

Project Manager: Terry Medina

Schedule Comments: Projects are on schedule and within proposed budget for FY 2003/04

Project Overview: Bill Marion

Project Support: City Dept./Contractors

Projected Deliverable Amount 
Through 6/04:

$712,199

Description
This project provides for the design and installation of a City wide telecommunications network. This 
project will also include the upgrade of the City's radio system infrastructure.

Project Team

Public Works: N/A
Inspector: N/A

Designer: Various
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:

Total Project Budget: $4,352,437
Actual Delivered Amount as of 8/31/03:* $158,347

Last Action Taken: Continue work on the replacement of the City's radio equipment on Frasier Peak.  
Completed the installation of voice and data lines on the 4th floor of City Hall.
Began installation of Wireless Access Points on Traffic Signals to support WIFI 
project.

Status

Next Action: Complete the connection of conduit at the Temporary Senior Center.  Continue 
with the installation of Wireless Access Points in the target area for the WIFI.

Highlights: Telecommunications Projects continue to be on target and within budget.  
Negotiations with SBC for the exchange of conduit has provided the City with an 
additional 9,809 lineal feet of conduit allowing for the future connection of Fire 
Station 2 and the Sports Center.

Construction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Uncommitted Balance $553,852

i
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Project 3371 Miscellaneous Minor Storm Drain Projects
Priority Ranking: N/AUpdated As Of 12/1/2003

Phase: N/A

Project Manager: Joe Ezeokeke

Schedule Comments: Minor projects completed on an "as needed" basis.

Project Overview: Mike McNeely and Greg 
Armendariz

Project Support: Robert Wang

Projected Deliverable Amount 
Through 6/04:

$10,000

Description
This project involves the ongoing analysis and implementation of various minor modifications and 
improvements to the existing storm drain system.  This project may include improvements to pump 
stations.

Project Team

Public Works: Steve Smith
Inspector: TBD

Designer: N/A
Contractor: N/A

Schedule

Financial Data

FY 03-04 Deliverable Goal:
Minor projects as needed

Total Project Budget: $445,000
Actual Delivered Amount as of 8/31/03:* $1,143

Last Action Taken: Preliminary evalution determined that additional evaluation is necessary to 
determine appropriate solution.

Status

Next Action: Select consultant for remedy of ponding at entrance to Apartments.
Highlights: Potential Additional Project: May receive request from Santa Clara Valley Water 

District for cost sharing of Berryessa Creek repair north of Montague Expressway.

N/AConstruction Percent Complete: 

* "Actual Delivered Amount as of 10/31/03" includes expenses and encumbrances

Select Consultant for Remedy at Crossings at Montague. 11/30/2003

Complete design for remediation of ponding at Crossings at Montague. 4/15/2004

Implement remediation of ponding at Crossings at Montague. 10/15/2004

Uncommitted Balance $28,531

i
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